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An Analysis of the Navy’s Fiscal Year 2015 
Shipbuilding Plan
Summary
The Department of Defense (DoD) submitted the Navy’s 
2015 shipbuilding plan, which covers fiscal years 2015 to 
2044, to the Congress in July 2014.1 The total costs of 
carrying out the 2015 plan—an average of about $21 bil-
lion in 2014 dollars per year over the next 30 years—
would be one-third higher than the funding amounts 
that the Navy has received in recent decades, the Con-
gressional Budget Office (CBO) estimates. The Navy’s 
2015 shipbuilding plan is very similar, but not identical, 
to its 2014 plan with respect to the Navy’s total inventory 
goal for battle force ships, the number and types of ships 
the Navy would purchase, and the proposed funding to 
implement the plans.

The Navy Plans to Buy 264 Ships Over the 
Next 30 Years
The Navy’s 2015 shipbuilding plan states that the ser-
vice’s overall inventory goal (in military parlance, its 
requirement) is 306 battle force ships. The Navy’s ship-
building plan falls short of meeting the service’s inventory 
goals for some types of ships in some years, although gen-
erally the shortfalls are smaller than in previous years’ 
plans. 

Under the 2015 plan, the Navy would buy a total of 
264 ships over the 2015–2044 period: 218 combat ships 
and 46 combat logistics and support ships (see the top 
panel of Table 1). Given the rate at which the Navy plans 
to retire ships from the fleet, that construction plan 
would not achieve a fleet equal to the inventory goal of 
306 ships until 2019 under new rules for counting ships 
that the Navy implemented this year or until 2022 under 
the old counting rules.

1. Department of the Navy, Report to Congress on the Annual 
Long-Range Plan for Construction of Naval Vessels for FY 2015 
(June 2014), http://go.usa.gov/FYZR (PDF, 3.4 MB). 
CBO Estimates the New-Ship Construction Costs in the 
Navy’s Plan At About $19 Billion per Year
The Navy estimates that buying the new ships specified 
in the 2015 plan would cost $500 billion over 30 years, 
or an average of $16.7 billion per year—slightly less than 
the costs of the 2014 plan (see the bottom panel of 
Table 1). (Unless otherwise indicated, all dollar amounts 
in this report reflect budget authority in 2014 dollars.) 
Those figures apply solely to the construction of new 
ships—the only type of costs reported in the Navy’s 
30-year shipbuilding plan. Other activities typically 
funded from the Navy’s budget accounts for ship con-
struction—such as refueling nuclear-powered aircraft 
carriers and outfitting new ships with various small pieces 
of equipment after the ships have been built and deliv-
ered—would, in CBO’s estimation, add $1.9 billion 
to the Navy’s average annual shipbuilding costs under 
the 2015 plan. (Between 2009 and 2014, the cost of 
those other activities averaged $1.9 billion per year.) 
Including those extra costs would increase the average 
annual cost of the Navy’s 2015 plan to $18.6 billion, 
slightly less than the cost of the 2014 plan.

Using its own models and assumptions, CBO estimates 
that the cost of new-ship construction in the Navy’s 2015 
plan will total $566 billion over 30 years, or an average of 
$18.9 billion per year. Including the costs of refueling air-
craft carriers and other items, such as outfitting new 
ships, raises the overall average cost of the Navy’s plan to 
$20.7 billion per year, CBO estimates. That figure is 
slightly less than CBO’s estimate of the average annual 
cost of the Navy’s 2014 plan.

CBO’s estimate of the cost of new-ship construction 
in the Navy’s 2015 shipbuilding plan is $66 billion, or 
13 percent, higher over the next 30 years than the Navy’s 
estimate. CBO’s estimate is 6 percent higher than the 
Navy’s for the first 10 years of the plan, 14 percent higher 
for the following decade, and 20 percent higher for the
CBO
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Table 1.

The Navy’s 2014 and 2015 Shipbuilding Plans

Source: Congressional Budget Office based on data from the Department of the Navy.

a. Under the 2014 and 2015 plans, the Navy will have 52 littoral combat ships in service after 2029. However, because each of those ships is 
expected to be in service for 25 years, the Navy will begin buying replacements in 2030.

b. Costs of new-ship construction exclude funds for some activities that are typically funded in the Navy’s shipbuilding accounts, such as 
refueling of nuclear-powered aircraft carriers, ship conversions, construction of ships that are not part of the Navy’s battle force 
(oceanographic survey ships, for instance), training ships, outfitting and postdelivery (which include the purchase of many smaller tools 
and pieces of equipment that are needed to operate a ship but are not necessarily provided by the manufacturing shipyard as part of ship 
construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the Navy's shipbuilding 
accounts, also are not included.

 
Combat Ships

Aircraft carriers 6 6 0
Ballistic missile submarines 12 12 0
Attack submarines 47 48 1
Destroyers 70 65 -5
Littoral combat ships 66 a 66 a 0
Amphibious warfare ships 19 21 2___ ___ __

Subtotal 220 218 -2

Combat Logistics and Support Ships 46 46 0___ ___ __
Total 266 264 -2

Total Cost Over 30 Years
Navy's estimate 518 500 -18
CBO's estimate 596 566 -30

Average Annual Cost
Navy's estimate 17.3 16.7 -0.6
CBO's estimate 19.9 18.9 -1.0

Average Cost per Ship 
Navy's estimate 1.9 1.9 0
CBO's estimate 2.2 2.1 -0.1

Memorandum:
Average Annual Costs of All Activities
Typically Funded From Budget
Accounts for Ship Construction

Navy's estimate 19.2 18.6 -0.6
CBO's estimate 21.8 20.7 -1.1

Number of Ships Purchased Over 30 Years

2015 Plan
(2015–2044)

Change From 
2014 to 2015

(Billions of 2014 dollars)

2014 Plan
(2014–2043)

Costs of New-Ship Constructionb
final 10 years (see Figure 1). The difference widens 
over time in part because the Navy, in its constant-dollar 
estimates and in contrast with CBO, does not appear to 
have accounted for the fact that costs of labor and materi-
als have traditionally grown faster in the shipbuilding 
industry than in the economy as a whole. Also, the Navy
and CBO used different estimating methods and assump-
tions regarding the designs and capabilities of future 
ships. CBO’s estimate of the total cost of the Navy’s plan 
over the next 30 years, including all ship construction 
activities, is 11 percent higher than the Navy’s estimate.
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Figure 1.

Average Annual Costs of New-Ship Construction Under the Navy’s 2015 Plan

Source: Congressional Budget Office based on data from the Department of the Navy.

Note: Costs of new-ship construction exclude funds for some activities that are typically funded in the Navy’s shipbuilding accounts, such as 
refueling of nuclear-powered aircraft carriers, ship conversions, construction of ships that are not part of the Navy’s battle force 
(oceanographic survey ships, for instance), training ships, outfitting and postdelivery (which include the purchase of many smaller 
tools and pieces of equipment that are needed to operate a ship but are not necessarily provided by the manufacturing shipyard as 
part of ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the 
Navy's shipbuilding accounts, also are not included.
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CBO’s Estimate of Costs Over the Next 30 Years Is 
One-Third Higher Than What the Navy Has Spent 
Over the Past 30 Years 
If the Navy receives the same amount of funding (in 
constant dollars) for new-ship construction in each of 
the next 30 years that it has on average over the past three 
decades, it will not be able to afford its 2015 plan. CBO’s 
estimate of $18.9 billion per year for new-ship construc-
tion in the Navy’s 2015 shipbuilding plan is 36 percent 
above the historical average annual funding of $13.9 bil-
lion. And CBO’s estimate of $20.7 billion per year for 
the full cost of the plan is 32 percent higher than the 
$15.7 billion the Navy has spent on average per year 
for all items in its shipbuilding accounts over the past 
30 years.

The Navy Would Probably Need to Purchase 
Substantially Fewer Ships to Comply With 
Caps on Defense Funding 
The shipbuilding plan, at least for 2015 through 2019, 
is based on an assumption of funding at the President’s 
requested level—a level that exceeds the amounts 
scheduled under current law, which caps discretionary 
funding through 2021. In submitting its report, the Navy 
described the plan as “difficult to execute” under current 
fiscal constraints, and it separately identified changes it 
would make to the plan if funding for defense equals the 
amounts scheduled under current law: The Navy would 
buy 8 fewer ships, including 3 fewer destroyers and 
1 fewer attack submarine, between 2015 and 2019; it 
would charter and lease 3 fleet oilers rather than buy 
them; and it would put 6 destroyers in a reduced status.2 
However, the identified changes suggest that the Navy 
would try to cut shipbuilding less than other activities, 
because if the Navy were to reduce its shipbuilding 
spending proportionally with the rest of its spending and 
lower total spending by enough to meet the caps, the ser-
vice would probably need to cut roughly twice as many 
ships. 

2. In a reduced status, the ships would not be operated and would 
have only caretaker crews. Because they would not be retired, 
though, they could be restored to full operational status in a year’s 
time.
CBO



4 AN ANALYSIS OF THE NAVY’S FISCAL YEAR 2015 SHIPBUILDING PLAN DECEMBER 2014

CBO
Table 2.

The Navy’s Goals for Its Force Structure

Source: Congressional Budget Office based on data from the Department of the Navy.

Note: MPF(F) = Maritime Prepositioning Force (Future).

a. Includes littoral combat ships, Oliver Hazard Perry FFG-7 frigates, and Avenger class mine countermeasures ships.

b. Includes command ships, salvage ships, ocean tugs, ocean surveillance ships, and tenders.

Aircraft Carriers 11 11 11

Submarines
Ballistic missile 14 12 12
Attack 48 48 48
Guided missile 4 4 0

Large Surface Combatants 88 94 88

Small Surface Combatants and
Mine Countermeasures Shipsa 55 55 52

Amphibious Warfare Ships 31 33 33

MPF(F) Ships 12 0 0

Combat Logistics Ships 30 30 29

Support Ships
Joint high-speed vessels 3 10 10

Otherb 17 16 23____ ____ ____
Total 313 313 306

Force Structure Assessment
Fleet in the Navy's 2005

Force Structure Assessment
Fleet in the Navy's 2012
Goals for a 306-ShipGoals for a 313-Ship Goals for a 313-Ship

Fleet in the Navy's 2010
Force Structure Assessment
Ship Purchases and Inventories 
Under the 2015 Plan
The Navy’s 2015 shipbuilding plan, submitted to the 
Congress by the Deputy Secretary of Defense on July 1, 
2014, reflects the Navy’s goal of 306 battle force ships. 
That goal, first described by the Navy in a report to the 
Congress in January 2013, was based on a force structure 
assessment conducted by the Navy in 2012.3 It replaced 
the 313-ship goal developed in the 2005 force structure 

3. Department of the Navy, Report to Congress: Navy 
Combatant Vessel Force Structure Requirement (January 2013), 
http://tinyurl.com/kvhspjs. Battle force ships comprise aircraft 
carriers, submarines, surface combatants, amphibious warfare 
ships, and combat logistics and some support ships. For a more 
extensive discussion of the history of the Navy’s force structure 
goals, see Ronald O’Rourke, Navy Force Structure and Shipbuilding 
Plans: Background and Issues for Congress, Report for Congress 
RL32665 (Congressional Research Service, August 1, 2014).
assessment and updated in a 2010 force structure assess-
ment (see Table 2). 

This report does not evaluate the validity of the goals 
identified by the Navy, such as the fleet’s ability to fulfill 
its missions in the national military strategy. Rather, the 
report assesses the costs of the Navy’s 2015 shipbuilding 
plan, the effects of that plan on the force structure, and 
the extent to which the plan would satisfy the Navy’s 
goals for major components of the U.S. fleet. (For a dis-
cussion of the major types of ships in the Navy’s fleet and 
the roles they play, see Box 1.)

Total Ship Purchases and Inventories
The Navy intends to buy 7 ships in 2015 and a total of 
44 ships between 2015 and 2019—the period covered by 
DoD’s 2015 Future Years Defense Program, a five-year 
funding plan that DoD updates annually (see Figures 2 
and 3). Thereafter, the Navy would buy an additional 
220 ships through 2044, for a total of 264 ships over
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Source: Congressional Budget Office.

Note: Ship silhouettes are not to scale.

Box 1.

The Roles of Major Types of Ships in the Navy’s Battle Force Fleet

Nimitz Class 
Aircraft Carrier

The Navy’s 10 aircraft carriers are the heart of the battle force. Each carries an air wing 
of about 60 aircraft, which can attack hundreds of targets per day for up to a month 
before needing to be rested. Carriers are by far the largest ships in the fleet, with a weight 
(displacement) of about 100,000 tons. All 10 current carriers belong to the Nimitz class.

Ohio Class Ballistic 
Missile Submarine

Strategic ballistic missile submarines carry one of the major parts of the U.S. nuclear 
deterrent, up to 24 Trident missiles with one to eight nuclear warheads apiece. The Navy 
has 14 Ohio class ballistic missile submarines, each of which displaces about 19,000 tons 
when submerged, in that strategic role. In addition, the Navy has converted 4 submarines 
of that class to a conventional guided missile (SSGN) configuration. Those SSGNs carry 
up to 154 Tomahawk missiles as well as special-operations forces. 

Los Angeles Class 
Attack Submarine

Attack submarines are the Navy’s premier undersea warfare and antisubmarine weapons. 
Since the end of the Cold War, however, they have mainly performed covert intelligence-
gathering missions. They have also been used to launch Tomahawk missiles at inland 
targets in the early stages of conflicts. The Navy has 55 attack submarines, 41 of which 
belong to the Los Angeles class. At 7,000 tons, they are less than half the size of ballistic 
missile submarines. 

Arleigh Burke Class 
Destroyer

Large surface combatants, which include cruisers and destroyers, are the workhorses of the 
fleet. They provide ballistic missile defense for the fleet and for regional areas overseas. 
They defend the Navy’s aircraft carriers and amphibious warfare ships against other surface 
ships, aircraft, and submarines. They also perform many day-to-day missions, such as 
patrolling sea lanes, providing an overseas presence, and conducting exercises with allies. In 
addition, they are capable of striking land targets with Tomahawk missiles. Most of the 
Navy’s surface combatants displace about 9,000 to 10,000 tons.

Freedom Class 
Littoral Combat Ship

Small surface combatants include frigates and littoral combat ships. Frigates today are used 
to perform many of the same day-to-day missions as large surface combatants. Littoral 
combat ships are intended to counter mines, small boats, and diesel electric submarines in 
the world’s coastal regions. More routinely, they also patrol sea lanes, provide an overseas 
presence, and conduct exercises with allies. They range in size from 3,000 to 4,000 tons. 
The Navy plans to retire all of its remaining frigates in 2015. 

Wasp Class Amphibious 
Assault Ship

San Antonio Class 
Amphibious Transport Dock

The Navy has six classes of amphibious warfare ships. Three classes, referred to as 
amphibious assault ships (also known as large-deck amphibious ships or helicopter 
carriers), are the second-largest types of ships in the fleet at 40,000 to 45,000 tons. They 
form the centerpiece of amphibious ready groups, and each can carry about half the troops 
and equipment of a Marine expeditionary unit. In addition, they can carry as many as 30 
helicopters and 6 fixed-wing Harrier jump jets; alternatively, they can carry up to 20 
Harriers or short take-off and landing versions of the Joint Strike Fighter. The other three 
classes are divided into two types: amphibious transport docks and dock landing ships. 
Two of those ships together provide the remaining transport capacity for a Marine 
expeditionary unit in an amphibious ready group. They range in size from 16,000 to 
25,000 tons. 

Supply Class Fast Combat 
Support Ship

The many combat logistics and support ships in the Navy’s fleet provide the means to 
resupply, repair, salvage, or tow combat ships. The most prominent of those vessels are fast 
combat support ships, which operate with carrier strike groups to resupply them with fuel, 
dry cargo (such as food), and ammunition. Logistics and support ships can be as small as 
2,000 tons for an oceangoing tug or as large as 50,000 tons for a fully loaded fast combat 
support ship.
CBO
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Figure 2.

Annual Ship Purchases and Inventories Under the Navy’s 2015 Plan

Source: Congressional Budget Office based on data from the Department of the Navy.

Notes: The colored parts of the chart reflect the Navy’s old counting rules.

SSBNs = ballistic missile submarines; SSGNs = guided missile submarines.

a. Effective with the 2015 President’s budget and shipbuilding plan, the Navy is modifying its method for counting battle force ships. The 
changes affect a small number of ship classes designated as (very) small combatants or logistics and support ships. Specifically, the Navy 
will now count Cyclone class patrol combatants that are based overseas (in the theater of operations) but not those that are based in the 
United States. It will treat Avenger class mine countermeasures ships the same way. The Navy will now also include the 2 hospital ships 
operated by the Military Sealift Command in the battle force. Patrol combatants and hospital ships did not count under the old rules, 
whereas all mine countermeasures ships did count, not just those in-theater.

b. Although the Navy does not plan to build more SSGNs, four will be in service through the mid-2020s.

c. Small surface combatants and mine countermeasures ships include littoral combat ships, Oliver Hazard Perry FFG-7 frigates, and Avenger 
class mine countermeasures ships.
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Figure 3.

Annual Ship Purchases, by Category, Under the Navy’s 2015 Plan

Source: Congressional Budget Office based on data from the Department of the Navy.

Note: SSBNs = ballistic missile submarines.
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30 years, or an average of about 9 per year. The pace of 
shipbuilding would be slightly faster, on average, in the 
near term than later on. The Navy plans to purchase an 
average of about 10 ships annually between 2015 and 
2024, a little less than 9 ships per year between 2025 and 
2034, and 8 ships per year between 2035 and 2044. 

Effective with the President’s 2015 budget and the 2015 
shipbuilding plan, the Navy has modified which ships are 
counted as battle force ships. The changes in the count-
ing rules involve a small number of ship classes desig-
nated as (very) small combatants or logistics and support 
ships. The Navy is now counting as battle force ships 
Cyclone class patrol combatants that are based overseas 
(in the theater of operations), although it is not counting 
those that are based in the United States. It will treat 
Avenger class mine countermeasures ships the same way. 
The Navy is also now including in the battle force the 
2 hospital ships operated by the Military Sealift Com-
mand. Under the old rules, patrol combatants and 
hospital ships did not count in the battle force, whereas 
all mine countermeasures (not just those that are in-
theater) did count in the battle force. The Navy projects 
that, at the end of 2015, it will have 284 ships in the fleet 
under the new counting rules and 274 ships under the 
old rules. The patrol combatants and the mine counter-
measures ships are slated to retire from service in the 
2020s, and the 2 hospital ships will retire in 2035. The 
2015 shipbuilding plan does not replace those vessels. 
Thus, by 2036 and beyond, the size of the battle force is 
planned to be the same under either set of counting rules.

The 2015 plan would not achieve the intended force of 
306 ships until 2019 under the Navy’s new counting 
rules or 2022 under the old rules. The Navy would meet 
its overall goal of 306 ships for 21 years of the 30-year 
plan under the new counting rules and for 16 years under 
the old rules. Under the new rules, the shortfall is never 
more than 1 to 3 ships, except for the 2015–2017 period 
(see the bottom panel of Figure 2). The Navy achieves its 
force structure goal much sooner under the 2015 plan 
than under the 2014 plan, which would not have reached 
the goal of 306 ships until 2037. The Navy’s goal for bat-
tle force ships would be realized more quickly under the 
2015 plan partly because of the change in counting rules, 
but largely because the Navy now intends to retain in 
its inventory 7 cruisers and 2 amphibious ships that it 
proposed to retire in 2014 under the 2014 plan. The 
Congress opposed the early retirement of those ships.
All together, the Navy would buy 2 fewer ships over 
30 years under the 2015 plan than it would have under 
the 2014 plan. The composition of ship purchases—par-
ticularly the mix of combat ships and logistics and sup-
port vessels—is virtually the same under the 2014 and 
2015 plans.

Combat Ships 
Under the 2015 plan, the Navy envisions buying 
218 combat ships—aircraft carriers, submarines, large 
and small surface combatants, and amphibious warfare 
ships—between 2015 and 2044. That total is 2 fewer 
than specified in the 2014 plan for 2014 through 2043. 
Those purchases would still leave the Navy short of its 
inventory objectives for ballistic missile and attack sub-
marines for significant parts of the 2015–2044 period 
(see Figure 4). In contrast, there are essentially no pro-
jected shortfalls in large surface combatants or amphibi-
ous warfare ships (which represents an improvement 
from the 2014 plan). For aircraft carriers, the Navy would 
meet or exceed its goal of 11 ships throughout the 2014–
2044 time frame, except for brief periods from 2015 to 
2016 and 2040 to 2044. For small surface combatants, 
the Navy plans to replace its frigates and mine counter-
measures ships with littoral combat ships (LCSs); it 
would not reach its objective of having 52 LCSs in the 
fleet until 2028, one year earlier than in the 2014 plan. 
(The Navy has stated that any future plans designed to 
increase the survivability and lethality of its small surface 
combatants would not change its inventory goal for those 
ships.)

Ballistic Missile Submarines. The 2015 shipbuilding 
plan calls for buying the first replacement for the Ohio 
class ballistic missile submarines in 2021 and for purchas-
ing 12 such submarines, also known as SSBN(X)s, in 
total (see Figure 3); those boats would begin to enter the 
fleet in 2028. (The Navy estimates that the lead sub-
marine will take about seven years to build and that an 
additional two to three years will be needed to complete 
testing before it is ready for regular operations.) However, 
the retirement of Ohio class submarines as they reach the 
end of their 42-year service life means that the Navy’s 
inventory of ballistic missile submarines (SSBNs) would 
fall below the stated goal of 12 by 1 or 2 submarines 
between 2030 and 2041 (see Figure 4). In particular, 
between 2032 and 2040, the Navy would have 
10 SSBNs.
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Figure 4.

Annual Inventories Versus Goals for Selected Categories of Ships Under the Navy’s 2015 Plan

Source: Congressional Budget Office.

Note: SSBN = ballistic missile submarine; SSN = attack submarine; DDG = guided missile destroyer; CG = guided missile cruiser; 
LSD = dock landing ship; LHA and LHD = amphibious assault ship; LPD = amphibious transport dock; LX(R) = amphibious ship 
replacement.
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Attack Submarines. Under the 2015 plan, the Navy 
would purchase 48 attack submarines (SSNs) through 
2044, which would not be enough to keep that force at 
the stated goal of 48 throughout the next 30 years. The 
number of attack submarines would decline from 48 in 
2024 to a low of 41 in the 2028–2030 period and then 
would increase to 51 or more after 2039. The decline 
would result because, in 2014, the Navy began retiring 
Los Angeles class attack submarines (SSN-688s), which 
were generally built at rates of 3 or 4 per year during the 
1970s and 1980s, as they reached the end of their service 
life. The Navy would replace those submarines with 
Virginia class attack submarines (SSN-774s) and their 
successors at rates of generally 1 or 2 per year.

Large Surface Combatants. The 2015 shipbuilding 
plan calls for buying 65 destroyers—5 fewer than in the 
2014 plan—based on the existing Arleigh Burke class 
destroyer (DDG-51) design (see Table 1 on page 2). 
Those purchases, along with the Navy’s plan for modern-
izing its cruiser force (and several amphibious ships), 
would allow the Navy’s inventory of large surface com-
batants to meet or exceed the goal of 88 ships for most 
years over the next 30. (For a discussion of the Navy’s 
modernization plan for cruisers and amphibious warfare 
ships, see Box 2.) Specifically, the number of such ships 
would meet or exceed the goal in each year through 2033 
(with the exception of 2015) and fall short only in the 
2034–2035 and 2042–2044 periods. 

The Navy’s assumptions about the service lives of its large 
surface combatants remain the same under the 2015 plan 
as under the 2014 plan. The 2014 plan incorporated an 
assumption that all 34 Arleigh Burke class destroyers 
commissioned after 2000 would have a service life of 
40 years and that the 28 destroyers of that class commis-
sioned in 2000 and earlier would remain in the fleet for 
35 years. Historically, very few cruisers or destroyers have 
served in the fleet longer than 30 years.4 If the Navy’s 
large surface combatants serve for 30 years instead of the 
longer intended lives, and if the Navy’s acquisition of 
such ships matches the pace of the 2015 plan, then the 
Navy will experience a substantial shortfall of those ships 
relative to its goal.5

4. See Congressional Budget Office, Resource Implications of the 
Navy’s Fiscal Year 2009 Shipbuilding Plan (June 9, 2008), p. 25, 
www.cbo.gov/publication/41703.

5. See Congressional Budget Office, An Analysis of the Navy’s Fiscal 
Year 2014 Shipbuilding Plan (October 2013), p. 26, 
www.cbo.gov/publication/44655.
Amphibious Warfare Ships. The current shipbuilding 
plan calls for buying 21 amphibious warfare ships 
through 2044—2 more than specified in the 2014 
plan—which would increase the amphibious force from 
31 ships today to the goal of 33 by 2018. The force 
would stay at that size or greater through 2044—except 
for 2035 to 2036, when the force would fall to 32 ships, 
and 2040, 2042, 2043, and 2044, when the force would 
have 32, 32, 31, and 31 ships, respectively. The Navy 
assumes that it will keep its LHD class amphibious 
assault ships in the fleet for 43 to 45 years. 

Combat Logistics and Support Ships
In its 2015 plan, the Navy envisions buying 46 combat 
logistics and support ships in the next three decades—the 
same number as in the 2014 plan. Combat logistics ships 
include T-AKE dry cargo ships, T-AO oilers, and AOE 
fast combat support ships; they operate with or directly 
resupply combat ships that are on deployment. Those 
planned purchases include 17 new oilers (which provide 
fuel and a few other supplies to ships at sea) at a rate of 
1 per year through the 2020s; that program would con-
clude in 2033. The plan also includes the purchase of 
1 replacement T-AKE dry cargo and ammunition ship 
in 2043.

Support ship purchases in the Navy’s plan include 
10 joint high-speed vessels (JHSVs), 4 salvage ships, 
5 surveillance ships, 2 tenders, 4 fleet tugs, 2 command 
ships to replace those in the existing fleet that will retire 
over the next 30 years, and 1 new afloat forward staging 
base, a variant of the Navy’s mobile landing platform 
ships.6 H.R. 83, the Consolidated and Further Continu-
ing Appropriations Act, 2015, which cleared the 
Congress on December 13, 2014, added funding for 
1 JHSV. If signed into law, that legislation will increase 
the Navy’s inventory by one, barring other changes; the 
effects of that change are not reflected in this analysis.

The only significant change from the Navy’s 2014 plan in 
this category is the decision to retire 2 salvage ships and 
2 fleet tugs nine years and four years earlier, respectively, 
than called for in the previous plan. According to the 
Navy, the decision to retire those ships earlier was made 
in order to reduce costs. That action would leave the 
Navy with 2 salvage ships and 2 fleet tugs in its inventory

6. The afloat forward staging base is a ship designed to remain on 
station overseas for long periods of time, providing support to 
other naval forces, such as special operations units, patrol craft, or 
minesweepers.



DECEMBER 2014 AN ANALYSIS OF THE NAVY’S FISCAL YEAR 2015 SHIPBUILDING PLAN 11
Box 2.

The Navy’s Modernization Plan for Cruisers and Amphibious Ships

The Navy’s 2015 plan largely meets the service’s 
inventory goals for large surface combatants and 
amphibious ships, which the 2014 plan did not. The 
difference arises primarily from a new proposal for 
modernizing 11 CG-47 Ticonderoga class cruisers 
and 3 amphibious dock landing ships. Previously, the 
Navy had proposed retiring 7 cruisers and 2 amphib-
ious ships (largely as a means to save money), but the 
Congress rejected those proposals and instead pro-
vided funding for operating and modernizing the 
ships in a special account called the Ship Moderniza-
tion, Operations, and Sustainment Fund (SMOSF).

In the President’s 2015 budget submission, the Navy 
proposes to lay up (to put in a reduced status for 
maintenance and modernization) 11 cruisers, which 
is half the force, and 3 amphibious ships. The ships 
would be minimally manned while in that reduced 
status and, as the other 11 active cruisers reach the 
end of their service life, cruisers in lay-up would be 
modernized and returned to operational status. Using 
that approach, the Navy would be able to maintain at 
least 11 operationally active cruisers (1 for each of the 
Navy’s planned 11 carrier strike groups) through 
2034, with the last cruiser retiring in 2044. (The 
Navy’s 2015 shipbuilding plan does not include 
replacements for the Ticonderoga class cruisers, but 
the midsized surface combatants planned for the 
2030s and 2040s could be designed to perform the 
same missions as the current cruisers.) The 3 amphib-
ious ships would be put in a reduced status sequen-
tially, so that all 3 would be modernized but only 1 
would be in lay-up at a time.

All 22 cruisers would be counted toward the Navy’s 
inventory of battle force ships in each year. The 
Navy’s justification for including the 11 cruisers in 
lay-up in its inventory is that the cruisers could be 
brought out of reduced operating status and returned 
to the fleet within a year’s time; cruisers and destroy-
ers that are currently undergoing long-term mainte-
nance of a year or more are also counted as part of the 
battle force. 

If the modernization plan is not implemented and 
the Navy’s cruisers and amphibious ships remain in 
fully operational status, then all of those ships would 
probably be retired from the fleet by 2028 (which 
reflects the retirement schedule under the 2014 plan). 
The result would be to create larger shortfalls relative 
to the Navy’s inventory goals in later years. If the 
Navy is able to implement its plan for cruisers and 
amphibious ships, the service estimates that it will 
save about $8 billion through 2026. 

H.R. 83, the Consolidated and Further Continuing 
Appropriations Act, 2015, which cleared the Con-
gress on December 13, 2014, rejects the Navy’s 
cruiser and amphibious ship modernization plan. 
Instead, if signed into law, the legislation will give the 
Navy authority to lay up and modernize 2 cruisers in 
2016, using the funds provided in the SMOSF. It 
stipulates that no more than 6 cruisers may be in 
lay-up at any given time. It is not clear how that legis-
lation would affect the long-term inventory of large 
surface combatants. The legislation did not specify 
the approach the Navy should take for amphibious 
ships.
until 2023 and 2019, respectively, when replacements 
enter the fleet. The decision to retire those ships early 
(even though they are not very expensive to operate) and 
the consequent gaps in the inventory raise the question of 
whether the Navy needs 4 ships of each type to support 
fleet operations. The Navy states in the plan that “if mis-
sion workload requires additional ships,” it would use 
leased vessels.7
Shipbuilding Costs Under the 
2015 Plan
According to the Navy’s estimates, carrying out its 
planned purchases of new ships would cost an average of 
$16.7 billion per year through 2044—3 percent less than 
the $17.3 billion average under its 2014 plan (in 2014 

7. Department of the Navy, Report to Congress on the Annual 
Long-Range Plan for Construction of Naval Vessels for FY 2015 
(June 2014), p. 13, http://go.usa.gov/FYZR (PDF, 3.4 MB).
CBO
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Figure 5.

Average Annual Costs of New-Ship Construction Under the Navy’s 2014 and 2015 Plans

Source: Congressional Budget Office based on data from the Department of the Navy.

Note: Costs of new-ship construction exclude funds for some activities that are typically funded in the Navy’s shipbuilding accounts, such as 
refueling of nuclear-powered aircraft carriers, ship conversions, construction of ships that are not part of the Navy’s battle force 
(oceanographic survey ships, for instance), training ships, outfitting and postdelivery (which include the purchase of many smaller 
tools and pieces of equipment that are needed to operate a ship but are not necessarily provided by the manufacturing shipyard as 
part of ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the 
Navy's shipbuilding accounts, also are not included.
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dollars). In making its estimates, the Navy divided the 
time frame of the 2015 plan into three periods: the near 
term (2015 to 2024), the midterm (2025 to 2034), and 
the far term (2035 to 2044). CBO also estimated the 
costs of the Navy’s 2015 plan; to price the Navy’s ships, 
it used its own cost models and assumptions, which are 
explained in detail later in this report. CBO’s estimates 
are $2.2 billion per year, or 13 percent, higher than the 
Navy’s over the next 30 years as a whole, but the differ-
ences are smaller for the near term, larger for the mid-
term, and larger still for the far term (see Figure 5). 
Including other items that the Navy would need to fund 
from its budget accounts for ship construction would 
raise both the Navy’s estimates and CBO’s estimates by 
$1.9 billion per year; CBO’s estimates of that full cost are 
11 percent above the Navy’s corresponding figures.8 

The Navy’s Estimates
The Navy’s 2015 report offers a frank discussion of the 
difficulties in estimating the capabilities that the Navy 
will want ships to have—and thus the cost of those 
ships—over the three planning periods. For the near 
term, the report explains, “The projections in the period 
are based on our most accurate understanding of required 
combat capabilities, future defense budget top-lines, 
and shipbuilding costs based on actual procurements in 
progress. The cost estimates for this period are the most 
accurate of the three planning periods.” For the midterm, 
“The accuracy of plan cost estimates diminishes.” And 
for the far term, “Since the strategic environment and 
state of technology 20–30 years hence are both sure to be 
much different than they are today, the precision and 
accuracy of the ship types required and cost projections in 
this period are much more speculative.”9

8. The Navy has funded shipbuilding through two accounts: 
Shipbuilding and Conversion, Navy (commonly called the 
SCN account) and the National Defense Sealift Fund (NDSF), 
which includes, among other things, funding for the procurement 
of some types of logistics ships. With the 2015 budget, the Navy 
proposes disestablishing the NDSF and funding all ships through 
the SCN account.

9. Department of the Navy, Report to Congress on the Annual 
Long-Range Plan for Construction of Naval Vessels for FY 2015 
(June 2014), p. 10, http://go.usa.gov/FYZR (PDF, 3.4 MB).
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New-Ship Construction Costs. According to this year’s 
plan, in the near term, building new ships will cost an 
average of $15.7 billion per year (see the top row of 
Table 3). That number excludes $1.4 billion in cost 
overruns and sequestration shortfalls for ships that were 
funded before 2015, which will require additional funds 
to be paid out in 2015 and 2016. In the midterm, 
replacing the Navy’s current Ohio class ballistic missile 
submarines drives up the average cost of new-ship con-
struction to $19.7 billion per year. According to the 
Navy’s estimates, building the SSBN(X) will cost 
$5.5 billion per year in the middle decade of the plan. 
In the far term, the Navy’s estimated costs fall to an 
average of $14.6 billion annually. 

Although the Navy’s shipbuilding plan suggests that the 
midterm will be its most challenging fiscal period, the 
latter half of the near term (2020 to 2024) will require 
shipbuilding budgets that are substantially larger than 
those in the first half of the first decade (2015 to 2019). 
According to the Navy’s estimates, the average budget for 
new-ship construction rises from $13.7 billion per year 
for the 2015–2019 period to $17.8 billion per year for 
the 2020–2024 period (see Figure 6).

Total Shipbuilding Costs. As in previous shipbuilding 
plans, the Navy’s latest estimates exclude other costs that 
it would have to pay out of its budget accounts for ship 
construction. Specifically:

 Costs of refueling nuclear-powered aircraft carriers, 
whose reactors are replaced midway through the ships’ 
service lives,10 and

 Other costs, such as those for ship conversions, 
construction of ships that are not part of the Navy’s 
battle force (oceanographic survey ships, for instance), 
training ships, outfitting and postdelivery (which 
include the purchase of many smaller tools and pieces 
of equipment that are needed to operate a ship but are 
not necessarily provided by the shipyard when the ship 
is built), and smaller items.

10. In 2010, the Navy transferred funding for refueling nuclear-
powered submarines to other accounts (Other Procurement, 
Navy; Operation and Maintenance, Navy; and Weapons Procure-
ment, Navy) that are not used to purchase ships. Therefore, CBO 
did not include the refueling costs for submarines in its estimates 
of future shipbuilding costs. 
Including the costs of refueling carriers, as estimated by 
CBO, would increase the Navy’s estimate for the cost of 
the 2015 shipbuilding plan by $1 billion per year to an 
average of $17.7 billion a year through 2044. 

Adding the $1.4 billion in cost-to-complete funding that 
will be spent in 2015 and 2016, along with the costs of 
the other items described above, would boost the Navy’s 
estimate for the full cost of the 2015 shipbuilding plan to 
$18.6 billion per year, or $1.9 billion more than the 
Navy’s estimate for new-ship construction alone. That 
figure is 18 percent higher than the average funding for 
total shipbuilding the Navy has received in the past three 
decades—$15.7 billion per year.

CBO’s Estimates
In CBO’s estimation, the full annual cost of the 2015 
shipbuilding plan would average $20.7 billion over the 
2015–2044 period—32 percent more than the average 
annual funding the Navy has received in the past three 
decades. The estimated costs have a fair amount of yearly 
variation but trend upward for the first two decades 
of the plan (see Figure 7 on page 16). Looking at the 
30-year period as a whole, CBO estimates that:

 Costs for new-ship construction alone would average 
$18.9 billion per year, 13 percent more than the 
Navy’s figure of $16.7 billion (see Table 3);

 New-ship construction plus refueling of nuclear-
powered aircraft carriers would cost an average of 
$19.9 billion per year, 12 percent more than the 
Navy’s figure of $17.7 billion; and

 All other items would add annual costs of about 
$900 million, raising CBO’s estimate to an average 
of $20.7 billion per year through 2044, 11 percent 
more than the Navy’s figure of $18.6 billion. 

CBO’s estimates of the full cost of the plan are only 
4 percent higher than the Navy’s for the first 10 years but 
18 percent higher for the final 10 years. For the near 
term, CBO’s and the Navy’s cost estimates are similar 
because most of the ships that the Navy plans to buy are 
already under construction and their costs are reasonably 
well known. For the midterm and far term, however, 
CBO and the Navy made different assumptions about 
the size and capabilities of future ships that led to differ-
ent cost estimates. Generally, CBO estimates the cost of a 
future ship on the basis of the relationship between the
CBO
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Table 3.

Average Annual Shipbuilding Costs Under the Navy’s 2015 Plan, by Decade

Source: Congressional Budget Office based on data from the Department of the Navy.

Note: Other items include ship conversions, construction of ships that are not part of the Navy’s battle force (oceanographic survey ships, for 
instance), training ships, outfitting and postdelivery costs (which include the purchase of many smaller tools and pieces of equipment 
needed to operate a ship but not necessarily provided by the manufacturing shipyard as part of ship construction), and smaller items.  
Actual costs for the Navy’s shipbuilding accounts over the past 30 years averaged about $16 billion per year for all items. 

a. These numbers represent the Navy’s estimate for new-ship construction and CBO’s estimate for the refueling of nuclear-powered aircraft 
carriers.

b. These numbers represent the Navy’s estimates for both new-ship construction and cost-to-complete funding for ships purchased in prior 
years, and CBO’s estimates for the refueling of nuclear-powered aircraft carriers and other items.
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weight and cost of analogous ships. The resulting figure is 
then adjusted for factors such as production efficiencies 
that occur as more ships of the same type are built at a 
given shipyard simultaneously and additional efficiencies 
that occur as more ships are built (and learning takes 
place) over the duration of a production run. CBO also 
incorporated into its estimates (which are in constant 
2014 dollars) a projection that costs for labor and materi-
als would probably continue to grow faster in the ship-
building industry than in the economy as a whole, as they 
have for the past several decades; the Navy’s estimates do 
not reflect such faster growth (see Box 3 on page 18). 
That difference in estimates is much more pronounced 
in the last decade of the plan, after 20 or more years of 
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Figure 6.

The Navy’s Estimates of the Costs of New-Ship Construction, 2015 to 2024

Source: Congressional Budget Office based on data from the Department of the Navy.

Note: Costs of new-ship construction exclude funds for some activities that are typically funded in the Navy’s shipbuilding accounts, such as 
refueling of nuclear-powered aircraft carriers, ship conversions, construction of ships that are not part of the Navy’s battle force 
(oceanographic survey ships, for instance), training ships, outfitting and postdelivery (which include the purchase of many smaller 
tools and pieces of equipment that are needed to operate a ship but are not necessarily provided by the manufacturing shipyard as 
part of ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the 
Navy's shipbuilding accounts, also are not included.
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compounded growth, than in the early years. (For more 
information on how much of the overall difference 
between the Navy’s estimates and CBO’s estimates can be 
attributed to individual ship programs, see Table A-1 in 
the appendix.)

Costs of Meeting Nearly All 
Inventory Goals in Each Year
Under its 2015 shipbuilding plan, the Navy would 
not build enough ships at the right times to meet the 
service’s inventory goal of 306 battle force ships until 
2019 under the Navy’s new counting rules and 2022 
under the old rules. In particular, the plan would lead to 
temporary shortfalls relative to the Navy’s goals for ballis-
tic missile submarines and attack submarines and, in the 
far term, for aircraft carriers as well. However, there 
would be only small and short-lived shortfalls for large 
surface combatants and amphibious warfare ships (see 
Figure 4 on page 9). 

The Navy does not believe it can prevent the shortfall in 
ballistic missile submarines. The service life of existing 
Ohio class submarines cannot be extended because of 
technical reasons relating to the ships’ material condition 
(particularly the hull) and reactor life.  And building the 
new class of ballistic missile submarines faster, the Navy 
argues, would introduce technical risks that would out-
weigh the risks of having 10—rather than the preferred 
12—SSBNs that are deployable for a decade.

Other shortfalls, however, could be avoided or reduced by 
accelerating or increasing ship purchases relative to those 
specified in the 2015 shipbuilding plan. To meet most of 
its existing goals, the Navy could make the following 
changes to the current shipbuilding plan:

 To prevent the attack submarine force from falling 
below the inventory goal of 48 submarines, the 
Navy could accelerate the purchase of 7 submarines. 
Specifically, it could purchase 7 additional submarines

11. The service life of submarines is determined by many factors; two 
major ones are the condition of their hulls and the energy remain-
ing in their reactor cores. Submarines can only “cycle”—that is, 
submerge and surface a limited number of times before they need 
to be retired. In addition, after a nuclear reactor has produced a 
certain amount of energy, it needs to be retired. Some nuclear 
submarines can be refueled if the hull has remaining life, but 
those submarines with “life of the ship” reactor plants cannot be 
refueled.
CBO



16 AN ANALYSIS OF THE NAVY’S FISCAL YEAR 2015 SHIPBUILDING PLAN DECEMBER 2014

CBO
Figure 7.

CBO’s Estimates of Annual Shipbuilding Costs Under the Navy’s 2015 Plan

Source: Congressional Budget Office based on data from the Department of the Navy.

Note:  LCSs = littoral combat ships; SSNs = attack submarines; SSBNs = ballistic missile submarines.

a. Other items include funds for ship conversions, construction of ships that are not part of the Navy’s battle force (oceanographic survey 
ships, for instance), training ships, outfitting and postdelivery (which include the purchase of many smaller tools and pieces of equipment 
needed to operate a ship but not necessarily provided by the manufacturing shipyard as part of ship construction), and smaller items.

b. Costs for the mission packages for littoral combat ships, which are not funded in the Navy’s shipbuilding accounts, are not included.
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from 2017 through 2023, increasing the production 
rate to 3 submarines per year for most of those years. 
If that increase occurred, the Navy could buy 7 fewer 
attack submarines between 2025 and 2034 than are 
called for under the 2015 plan and still maintain the 
desired inventory. 

 To prevent the carrier force from declining in the 
2040s to 10 ships, 1 short of its inventory goal of 11, 
the Navy could accelerate carrier purchases after 2018 
to 1 every four years, rather than 1 every five years.

 To meet its goal of 88 large surface combatants in 
the last years of the plan, the Navy could purchase 
5 additional destroyers between 2028 and 2037, 
increasing the production rate to 3 ships per year 
for five more years. That change would restore the 
reduction of 5 destroyers that occurred between the 
2014 and 2015 plans.

 To prevent small shortfalls in later years of the plan, 
the Navy could purchase 2 additional amphibious 
warfare ships by 2030. That course of action would 
allow the Navy to meet its inventory goal of 33 ships 
in each year after 2017. However, the Navy cannot 
prevent a shortfall in amphibious warfare ships relative 
to the Navy’s goal in the next few years, because ships 
of that sort take four to five years to build.

According to CBO’s estimates, incorporating the 
changes described above into the Navy’s 2015 plan would 
raise costs significantly in the first decade of the plan 
and by very small amounts in the second and third 
decades. The annual cost of new-ship construction 
would average $19.0 billion between 2015 and 2024 
(instead of $16.7 billion, as in CBO’s estimate of the 
Navy’s plan), $22.6 billion between 2025 and 2034 
(instead of $22.5 billion), and $17.6 billion between 
2035 and 2044 (instead of $17.5 billion). Over the 
entire 30-year period, new-ship construction would 
average $19.7 billion per year, compared with 
$18.9 billion per year for the Navy’s plan. 
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Other approaches to prevent falling short of the Navy’s 
inventory goals could have different costs. For example, if 
the Navy was able to extend the service life of some exist-
ing ships, it would need fewer new ships, thus reducing 
procurement costs but possibly increasing operation and 
maintenance costs because older ships tend to be more 
expensive to operate than newer ships of the same class. 
Such an approach would not be effective in preventing a 
shortfall of all types of ships, however. In particular, the 
Navy’s plan already reflects an assumption that most 
destroyers will be in service for 40 years, although histori-
cally very few have served longer than 30 years. Conse-
quently, CBO does not expect that those ships could 
serve for an even longer period to prevent the shortfall in 
large surface combatants. By contrast, extending service 
life for amphibious warfare ships seems more plausible 
because those ships are already serving for 40 years and 
the Navy is planning to keep some beyond 40 years. 
Thus, the Navy could prevent the minor shortfalls in 
amphibious warfare ships after 2035 by not retiring exist-
ing ships and extending their service life by a few years in 
several cases. 

Shipbuilding Given Historical 
Average Funding
CBO’s estimate of $20.7 billion per year for the full cost 
of the Navy’s 2015 shipbuilding plan is 32 percent higher 
than the $15.7 billion the Navy has spent on average per 
year for all items in its shipbuilding accounts over the 
past 30 years. If the Navy’s future funding for ship-
building is in line with its past funding, the Navy will 
need to reduce substantially its new-ship purchases 
relative to the number called for in its 2015 plan.12 

To illustrate how much smaller the fleet of battle force 
ships would be under that scenario, CBO constructed an 
alternative shipbuilding plan to meet two criteria. First, 
the purchase of specific types of ships would be reduced 
relative to the 2015 plan in rough proportion, with the 
exception of ballistic missile submarines. The Navy’s 
most senior officials have described replacing the current 

12. For a broader discussion of historical cost trends in Navy 
shipbuilding, see the testimony of Eric J. Labs, Senior Analyst 
for Naval Forces and Weapons, Congressional Budget Office, 
before the Subcommittee on Seapower and Expeditionary Forces 
of the House Committee on Armed Services, The Long-Term 
Outlook for the U.S. Navy’s Fleet (January 20, 2010), www.cbo.gov/
publication/41886.
Ohio class submarines as the service’s top priority; CBO 
assumed, therefore, that the Navy would purchase all 
12 submarines included in its 2015 plan. With the nearly 
proportional reduction in purchases of other types of 
ships, the distribution of the fleet in 2044 among types of 
ships would be about the same as that specified in the 
2015 plan, although the number of ships of each type 
would be smaller. Second, spending would be fairly simi-
lar (in inflation-adjusted dollars) during the near-term, 
midterm, and far-term periods. That alternative plan is 
not a recommendation by CBO but simply an illustra-
tion of the possible consequences of continuing funding 
for shipbuilding at its historical average amount rather 
than increasing it, as would be required under the Navy’s 
2015 plan.13

Purchases under that alternative plan would number 
195 ships (versus 264 in the Navy’s plan) and would 
consist of the following:

 4 aircraft carriers (compared with 6 in the Navy’s 
plan),

 12 ballistic missile submarines (there also are 12 in the 
Navy’s plan),

 31 attack submarines (compared with 48 in the Navy’s 
plan),

 45 destroyers (compared with 65 in the Navy’s plan),

 47 littoral combat ships (compared with 66 in the 
Navy’s plan), 

 15 amphibious ships (compared with 21 in the Navy’s 
plan), and

 41 combat logistics and support ships (compared with 
46 in the Navy’s plan).

Under that alternative plan, the battle force fleet in 2023 
would be about the same size as in the Navy’s plan but 
by 2044 would number 242 ships, as opposed to the

13. In its report accompanying the 2014 National Defense Authoriza-
tion Act, the House Committee on Armed Services directed the 
Navy to provide to the Congress a similar illustration of a ship-
building plan (starting in 2015) that conforms to historical fund-
ing levels. The Navy has not yet responded to that Congressional 
directive.
CBO
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Continued

Box 3.

Inflation in Shipbuilding 

The costs of building future ships depend on the 
sizes and capabilities of those ships, as well as on the 
evolution of the cost of building a ship of any 
given size and capability. The differences between 
the Navy’s and the Congressional Budget Office’s 
(CBO’s) estimates of the cost of the Navy’s ship-
building plans arise in part because of differences in 
the projected future cost of building a ship of any 
given size and capability.

The Navy provided CBO with an index of ship-
building costs between 1960 and 2013, which 
measures the historical growth in the costs of labor 
and materials used in shipbuilding. To project the 
increase in those costs for 2014 through 2020, the 
service extrapolated from that historical experience 
and also incorporated information from advance 
pricing agreements, vendor surveys, and projections 
of the cost of materials from the Bureau of Labor 
Statistics. For those years, the Navy projects that the 
index of shipbuilding costs will increase at an average 
annual rate of 2.9 percent. By comparison, CBO 
projects that the gross domestic product (GDP) price 
index, which measures the prices of all final goods 
and services produced in the economy, will increase 
at an average annual rate of 1.9 percent during those 
years. Thus, CBO estimates that the cost of building 
a given ship (as projected by the Navy’s index) will 
increase between 2014 and 2020 at a rate that is 
1.0 percentage point faster per year, on average, 
than inflation for the economy as a whole. That dif-
ference in projected inflation rates is larger than the 
0.9 percentage-point difference that CBO found in 

its analysis of the Navy’s 2014 plan. Since 1984, the 
difference between the rate of increase in the Navy’s 
shipbuilding cost index and the GDP price index has 
averaged about 1.3 percentage points per year (see the 
figure). 

The Navy incorporated that projected increase of 
2.9 percent per year in shipbuilding costs into its 
budget request for 2015 and into the associated 
Future Years Defense Program; both of those docu-
ments express costs in nominal dollars. In projecting 
the constant-dollar costs for its 2015 shipbuilding 
plan, the Navy converted those nominal dollars to 
inflation-adjusted dollars using the shipbuilding price 
index rather than the GDP price index. That is, the 
2015 shipbuilding plan incorporates the view that a 
ship that costs $2.5 billion to build in 2014 will cost 
the same (in 2014 dollars) to build in 2035. 

In contrast, CBO converted the costs of ships from 
nominal dollars to inflation-adjusted dollars using 
the GDP price index, thereby reflecting the expecta-
tion that inflation in shipbuilding will exceed overall 
inflation. As noted, cost growth in the shipbuilding 
industry has exceeded general inflation for most of 
the past three decades, and CBO lacks an analytic 
basis for determining when and to what extent the 
difference between the two growth rates might nar-
row. Therefore, CBO projects that shipbuilding 
inflation will outpace inflation as measured by the 
GDP price index by 1.0 percentage point per year 
between 2014 and 2020 and by 1.3 percentage points 
per year—the 30-year historical average—thereafter.
303 ships in the Navy’s plan. The inventory in 2044 
would consist of the following ships:

 8 aircraft carriers (compared with 10 in the Navy’s 
plan),

 12 ballistic missile submarines (there also are 12 in the 
Navy’s plan),

 41 attack submarines (compared with 52 in the Navy’s 
plan),
 69 destroyers (compared with 83 in the Navy’s plan),

 33 littoral combat ships (compared with 52 in the 
Navy’s plan),

 27 amphibious ships (compared with 31 in the Navy’s 
plan), and

 52 combat logistics and support ships (compared with 
63 in the Navy’s plan).14

14. The alternative plan would also fund one fewer carrier refueling.
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Other approaches to staying within historical funding amended by the American Taxpayer Relief Act of 2012 

Box 3. Continued

Inflation in Shipbuilding

Annual Rates of Shipbuilding Inflation and GDP Price Inflation

Sources: Congressional Budget Office; Department of the Navy.

Note: GDP = gross domestic product.

The difference between shipbuilding inflation and 
overall inflation represents projected growth in the 
cost of a future ship of any given size and capability 
relative to the average cost of goods and services in 
the economy. For example, CBO estimates that a 
ship costing $2.5 billion to build in 2014 will cost 
$3.3 billion (in 2014 dollars) to build in 2035. Thus, 
CBO’s constant-dollar estimates reflect the increased 

costs of ships in comparison to an average increase for 
other goods and services that might be purchased 
with discretionary funding. Nevertheless, ship-
building costs cannot continue indefinitely to grow 
faster than the costs of goods and services in the 
economy as a whole. If that were to happen, the price 
of ships would eventually outstrip the Navy’s ability 
to pay for even a very small number of them.
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would have different results. If the Navy reduced the 
number of larger and more expensive ships more sharply 
than in the alternative plan described above, then the 
overall fleet would be larger. Conversely, if the Navy pre-
served the programs of more expensive ships, then the 
overall fleet would be smaller. Ultimately, decisions about 
which ships to build would depend on the priorities 
that policymakers established for certain naval missions 
relative to others. 

Shipbuilding Under the 
Budget Control Act of 2011 
Given the caps on defense funding from 2015 to 2021 
that stem from the Budget Control Act of 2011 as 
and the Bipartisan Budget Agreement of 2013, DoD will 
receive funding for its base budget—which excludes the 
cost of overseas contingency operations, such as the war 
in Afghanistan—that is substantially lower after adjusting 
for inflation than the funding it received in 2010, when 
such funding reached its peak. Specifically, after adjusting 
for inflation, DoD’s base budget fell in 2014 to about 
the same amount that the department received in 2007, 
and it will remain essentially flat through 2021.15 
Consequently, under current law, DoD faces a choice 

15. For a more thorough discussion of the Budget Control Act and 
its effect on the Department of Defense, see Congressional Budget 
Office, Approaches for Scaling Back the Defense Department’s 
Budget Plans (March 2013), www.cbo.gov/publication/43997.
CBO
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between implementing the Navy’s 2015 shipbuilding 
plan and exerting strong pressures on other parts of 
the defense budget, scaling back that plan, or some 
combination of those two actions. 

If the Navy receives the same percentage of DoD’s 
budget during the coming decade and devotes the same 
percentage of its budget to ship construction that it has 
historically, the shipbuilding budget would be a little less 
than $13 billion per year from 2015 through 2021. In 
comparison, the Navy’s 2015 shipbuilding plan would 
require spending a little more than $17 billion on all 
shipbuilding activities over the same period, CBO 
estimates. (During the past 15 years, the Department of 
the Navy has received about 30 percent of DoD’s base 
budget and has devoted about 10 percent of its funding 
to shipbuilding.) That amount would be $5.5 billion per 
year—or 30 percent—below CBO’s estimate of the 
amount required to execute the Navy’s 2015 shipbuilding 
plan. If all shipbuilding programs were cut proportion-
ally, a reduction of that magnitude would require the 
Navy to purchase 16 fewer ships over the 2015–2021 
period than the 63 ships it would purchase under its 
2015 plan.

So far, the Navy has not canceled any ship purchases 
because of insufficient funding, although it has proposed 
to retire a number of ships early because of fiscal con-
straints. However, the cuts in funding in 2013 triggered 
under the Budget Control Act led the Navy to slow or 
otherwise alter elements of its shipbuilding programs. 
Funding in 2014 and 2015 would largely, if not com-
pletely, make up for the funding lost in 2013.

In an April 2014 report, DoD identified the changes it 
would make to the Navy’s shipbuilding plan and ship 
operations, along with the resulting inventory, if the 
current caps on defense funding are left in place.16 
Specifically, the Navy would: 

 Buy 8 fewer ships between 2015 and 2021, including 
3 fewer destroyers and 1 fewer attack submarine;

 Charter and lease 3 fleet oilers rather than buy them;

16. Department of Defense, Estimated Impacts of Sequestration-Level 
Funding: United States Department of Defense Fiscal Year 2015 
Budget Request (April 2014), pp. 3-3, 4-7 to 4-9,
http://go.usa.gov/sZkJ (PDF, 2.2 MB).
 Not refuel the U.S.S. George Washington, thereby 
reducing its inventory of aircraft carriers by 1 and 
disestablishing its associated air wing (although the 
Navy later announced that it would plan to refuel the 
aircraft carrier as part of its 2016 budget request);17 
and

 Put 6 destroyers in a reduced status (in addition to the 
cruisers and amphibious ships that the Navy intends 
to put in a reduced status under its own plans).18

Those identified changes suggest that the Navy would try 
to cut shipbuilding less than its other activities, because if 
the Navy reduced its shipbuilding spending proportion-
ally with the rest of its spending and cut total spending by 
enough to meet the caps, the service would probably need 
to cut roughly twice as many ships.

Outlook for Specific Ship Programs
To estimate the costs of implementing the Navy’s 2015 
shipbuilding plan, CBO calculated the cost of each of the 
264 ships that the Navy intends to purchase from 2015 
through 2044. For ships under construction, the esti-
mates were based in part on data for actual costs from the 
Navy. For ships yet to be built, the estimates were based 
primarily on relationships between the cost and weight of 
similar ships in the past. Specifically, CBO used the cost 
per thousand tons of lightship displacement—the weight 
of the ship itself without its crew, materiel, weapons, or 
fuel. CBO then adjusted its estimates to incorporate the 
effects of “rate” (the reduction in average overhead costs 
that occurs when a shipyard builds more than one of the 
same type of ship at a time) and “learning” (the efficien-
cies that shipyards gain as they produce additional units 
of a given type of ship). The effects of rate and learning 
were applied to the estimated cost of the first ship of a 
class (the lead ship) to determine the estimated costs for 
all subsequent ships of that class. Thus, CBO’s estimate 
of the cost of the lead ship in a class drove its estimate of 
the costs of subsequent ships of that class. To estimate the 

17. Sam Langrone, “Stackley: Navy Plans to Refuel Carrier George 
Washington,” USNI News (July 10, 2014), http://tinyurl.com/
mwoodta.

18. To lower costs, the President’s 2015 budget proposed putting in a 
reduced status (“laying up”) 11 cruisers and 1 amphibious ship. 
(The Navy actually proposed laying up 3 amphibious ships, but it 
would do so sequentially, so there would be only 1 amphibious 
ship in a reduced status at any point in time.) The budget also 
proposed modernizing those ships to extend their service life. 
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costs of ships for which the Navy has yet to develop 
even notional designs, CBO had to make assumptions 
about the size and capabilities of those ships. All costs 
of individual ships described in this section exclude out-
fitting and postdelivery costs, which typically add about 
3 percent to the cost of a ship. 

Aircraft Carriers
The 2015 shipbuilding plan states that the Navy’s goal 
is to have 11 aircraft carriers. The Navy intends to buy 
6 CVN-78 Gerald R. Ford class aircraft carriers over the 
2015–2044 period. Building 1 carrier every five years 
(referred to as five-year centers) would enable the Navy to 
have a force of at least 11 carriers almost continuously 
through 2044, with two exceptions. One exception 
would be from 2015 to 2016, when the number of carri-
ers would be 10. That temporary decline occurs because 
the Enterprise (CVN-65) was retired in early 2013 after 
52 years of service, and the next new carrier, the Gerald R. 
Ford (CVN-78), will not be commissioned until 2016. 
Any delays in completing that new carrier would extend 
the period during which the Navy has only 10 carriers. 
The other exception would be from 2040 to 2044 and 
beyond. If carriers continued to be built every five years 
and to serve for 50 years, the Navy’s carrier force would 
fall to 10 in 2040 and remain at that level.19

The Navy currently projects that the total cost of the lead 
ship of the CVN-78 class will be $12.9 billion in nominal 
dollars over the period from 2001 to 2016, an amount 
equal to the Congressional cost cap.20 Using the Navy’s 
inflation index for naval shipbuilding, CBO converted 
that figure to $14.3 billion in 2014 dollars.21 That 
amount is 23 percent more than the amount requested 
in the President’s budget when the ship was first autho-
rized in 2008. The Navy’s estimate does not include 
$4.7 billion in research and development costs that apply 
to the entire class. 

CBO estimates that the total cost of the lead ship of the 
CVN-78 class will be $13.5 billion in nominal dollars 
and $14.8 billion in 2014 dollars. To generate that 

19. In addition, if the Navy ultimately does not refuel the U.S.S. 
George Washington, the carrier force would fall to 9 through early 
2016 and then remain at 10 until 2023.

20. In its 2015 budget request, the Navy asked for an extra $787 mil-
lion in nominal dollars in 2015 and 2016 to cover cost growth 
and additional tooling and vendor services, most of which was 
anticipated in the 2014 budget request. That amount is included 
in the Navy’s estimate of the total cost to complete the ship.
estimate, CBO used the actual costs of the previous car-
rier—the CVN-77—and adjusted them for the higher 
costs of government-furnished equipment in the newer 
configuration and for more than $3 billion in costs for 
nonrecurring engineering and detail design (the plans, 
drawings, and other one-time items associated with 
the first ship of a new class). Subsequent ships of the 
CVN-78 class will not require as much funding for one-
time items, although they will incur the same costs for 
government-furnished equipment. All together, CBO 
estimates the average cost of the 6 carriers in the 2015 
plan at $12.8 billion, compared with the Navy’s estimate 
of $12.5 billion (see Table 4). 

The final cost of the CVN-78 could be higher or lower 
than CBO’s estimate. Possible reasons for a higher cost 
include the following:

 The costs of many lead ships built in the past 20 years 
have increased by more than 30 percent from the 
original budgeted estimates. CBO’s estimate of the 
cost of the CVN-78 incorporates an amount of 
growth that falls within the range of historical cost 
growth for lead ships, and the costs reported for the 
roughly 80 percent of construction completed to date 
are consistent with that estimate—but costs have 
tended to rise more in the latter stages of ship 
construction, when systems are being installed and 
integrated. For example, the test program for the 
carrier could reveal one or more major and possibly 
expensive problems.

 The Navy has stated that there is a 50 percent proba-
bility that the cost of the CVN-78 will exceed its 
estimate. Specifically, in its most recent selected 
acquisition report, the Navy stated that it has bud-
geted an amount for the CVN-78 that covers up to 
the 50th percentile of possible cost outcomes. 

21. Using a different method, the Navy estimated that the 
$12.9 billion cost in nominal dollars for the lead ship would 
equate to just over $15 billion in 2014 dollars. The Navy’s calcula-
tion is based on a unique method that is not comparable to CBO’s 
method for estimating costs in constant dollars and is not used by 
the Navy to estimate costs in constant dollars for any other ship-
building program. If CBO used the Navy’s unique method to con-
vert its own estimate for the carrier program (which involves using 
different carrier-specific inflation indexes for different cost com-
ponents of the ship) from nominal dollars to constant dollars, 
CBO’s estimate for the cost of the CVN-78 would still be about 
$600 million more than the Navy’s.
CBO
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Table 4.

Comparison of the Navy’s and CBO’s Estimates for the Construction of Major New Ships 
Under the Navy’s 2015 Plan
Billions of 2014 Dollars

Source: Congressional Budget Office based on data from the Department of the Navy.

Notes: The costs in this table exclude funding for research and development for these ships.

Relative to Table 1, this table excludes 29 support ships of various types.

n.a. = not applicable.

a. In CBO’s and the Navy’s estimates for aircraft carriers, total costs per class include remaining funds for the CVN-78 and CVN-79, but 
exclude that part of the funding for the carrier the Navy plans to purchase in 2043 that would be budgeted after 2044. CBO’s and the 
Navy’s estimates of the average cost per ship exclude the remaining funding for the CVN-78 and CVN-79 but include all of the funding for 
the carrier slated for purchase in 2043.

b. The Navy did not make a distinction between the existing design for littoral combat ships (LCSs) and an improved LCS design that may 
be required as a result of the proposal for building a small combatant that is more capable of surviving attacks and more lethal to 
adversaries. CBO's estimates include some additional funding, roughly estimated, for improving 20 of the LCSs in those ways.

c. The Navy’s estimate for the LCSs is $464 million per ship, and its estimate for the LCS(X)—the replacement ship—is $473 million. Those 
costs exclude the cost of LCS mission packages, which CBO also excluded from its estimates.

d. In CBO's and the Navy’s estimates for amphibious assault ships, total costs per class exclude half the funding for the ship that would be 
purchased in 2044 because that money would be budgeted for 2045. CBO's and the Navy’s estimates of the average cost per ship include 
all of the funding for the ship scheduled for purchase in 2044.

e. CBO did not report these data in its analysis of the Navy’s 2014 plan.

CVN-78 Gerald R. Ford Class Aircraft Carriers 6 74 a 76 a 12.5 a 12.8 a 12.5 12.9

Ohio Replacement Ballistic Missile Submarines 12 79 92 6.6 7.7 6.6 7.4

Virginia Class Attack Submarines 31 88 90 2.8 2.9 2.8 2.8

Improved Virginia Class Attack Submarines
(Replacements for Virginia class) 17 49 54 2.9 3.2 3.3 3.2

DDG-51 Arleigh Burke Class Destroyers
Flight IIA 3 4 4 1.4 1.4 1.6 1.6
Flight III 27 44 51 1.6 1.9 1.8 2.0

DDG(X) Destroyers (Replacements for Arleigh Burke class) 35 63 88 1.8 2.5 2.0 3.4

Littoral Combat Ships
Flight 0 12 b 6 b 0.5 0.5 0.5
Flight 1 20 b 12 b 0.6 n.a. n.a.__ __ __ ___
   Total 32 15 18 0.5 c n.a.

LCS(X)s (Replacements for littoral combat ships) 34 16 16 0.5 c 0.5 0.4 0.6

LX(R)s (Replacements for amphibious dock landing ships) 11 16 19 1.4 1.8 1.4 1.8

LHA-6 Amphibious Assault Ships 7 24 d 26 d 3.7 d 4.0 d 3.7 4.5

LPD-17 Replacements 3 7 8 2.2 2.6 e e

T-AO(X) Oilers 17 8 8 0.5 0.5 0.5 0.5
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Possible reasons for a lower cost than CBO’s estimate 
include the following:

 The Navy and the builder of the CVN-78 recognize 
that cost growth for lead ships is a significant concern, 
and they are actively managing the CVN-78 program 
to restrain costs. 

 All of the materials for the CVN-78 have been 
purchased, and much of the equipment for the vessel 
is being purchased under fixed-price contracts; those 
factors essentially eliminate the risk of further cost 
growth for about half of the projected cost of the 
carrier. 

 The test program might reveal only minor problems. 
In that case, the cost of the ship would probably be 
less than CBO’s estimate, although it might still 
exceed the Navy’s estimate.

The next carrier following the CVN-78 will be the 
CVN-79, the John F. Kennedy. Funding for that ship 
began in 2007, the Congress officially authorized its con-
struction in 2013, and appropriations for it are expected 
to be complete by 2018. The Navy estimates that the ship 
will cost $11.5 billion in nominal dollars ($160 million 
more than the estimate under the President’s 2014 bud-
get) and $10.6 billion in 2014 dollars. In its selected 
acquisition report on the CVN-79, the Navy describes its 
cost estimate as an “aggressive but achievable target.” In 
contrast, CBO estimates that the cost of the ship will be 
$12.6 billion in nominal dollars and $11.5 billion in 
2014 dollars, about 8 percent more than the Navy’s 
estimate.

Submarines
Under the 2015 shipbuilding plan, submarines would 
overtake surface combatants as the largest source of 
demand for shipbuilding funds over the next 20 years (see 
Table 5). The Navy currently operates 14 Ohio class bal-
listic missile submarines (SSBNs), 4 Ohio class guided 
missile submarines (SSGNs) modified from the SSBN 
version, and 55 attack submarines (SSNs) of several 
classes. Over the next three decades, the Navy plans to 
buy 12 new SSBNs starting in 2021; 48 new SSNs, 
including 31 Virginia class submarines (mostly at an 
average rate of 1.5 per year through 2033); and 17 sub-
marines based on a redesign and improvement of the 
Virginia class, with production scheduled to begin in 
2034. The Navy does not plan to replace its 4 SSGNs 
when they are retired in the mid- to late 2020s. 

Ohio Replacement Ballistic Missile Submarines. SSBNs 
carry Trident ballistic missiles and are the sea-based leg of 
the United States’ strategic triad for delivering nuclear 
weapons. (The other two legs are land-based interconti-
nental ballistic missiles and manned strategic bombers.) 
The design, cost, and capabilities of the Ohio Replace-
ment submarine class are among the most significant 
uncertainties in the Navy’s and CBO’s analyses of the cost 
of future shipbuilding. Under the 2015 plan, the first 
Ohio Replacement submarine—sometimes called the 
SSBN(X)—would be purchased in 2021, although 
advance procurement funds would be needed starting 
in 2016 for items with long lead times. The second sub-
marine would be purchased in 2024, followed by 1 per 
year from 2026 to 2035 (see Figure 3 on page 7). 22

The Navy currently estimates the cost of the first Ohio 
Replacement submarine at $12.4 billion in 2014 dollars. 
The estimated average cost of follow-on ships is now 
$6.0 billion, which implies a total cost for 12 submarines 
of $79 billion, or an average of $6.6 billion each. How-
ever, the Navy has stated an objective of reducing that 
$6.0 billion figure to $5.5 billion.23

The Navy’s estimate represents considerable improve-
ment in the cost per thousand tons of the first Ohio 
Replacement submarine compared with the first Virginia 
submarine—an improvement that would affect costs 
for the entire new class of ballistic missile submarines. 
The main reason for those improved costs by weight

22. For more information, see Ronald O’Rourke, Navy SSBN(X) 
Ballistic Missile Submarine Program: Background and Issues for 
Congress, Report for Congress R41129 (Congressional Research 
Service, July 31, 2014); and the testimony of Eric J. Labs, Senior 
Analyst for Naval Forces and Weapons, Congressional Budget 
Office, before the Subcommittee on Seapower and Expeditionary 
Forces of the House Committee on Armed Services, The Long-
Term Outlook for the U.S. Navy’s Fleet (January 20, 2010), 
www.cbo.gov/publication/41886.

23. Briefing by the Navy to the staff of the House Committee on 
Armed Services, CBO, and the Congressional Research Service, 
February 28, 2011. The Navy’s numbers in that briefing, 
expressed in 2010 dollars, were $5.6 billion for the average follow-
on submarine, with an objective of reducing that cost to $4.9 bil-
lion. Although the Navy’s 2015 plan does not yet reflect it, the 
Navy’s Ohio Replacement Program Office currently estimates that 
it has already reduced the cost to $5.4 billion in 2010 dollars.
CBO
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Table 5.

Total Shipbuilding Costs, by Major Category, 1985 to 2044

Source: Congressional Budget Office.

Note: Costs of new-ship construction exclude funds for some activities that are typically funded in the Navy’s shipbuilding accounts, such as 
refueling of nuclear-powered aircraft carriers, ship conversions, construction of ships that are not part of the Navy’s battle force 
(oceanographic survey ships, for instance), training ships, outfitting and postdelivery (which include the purchase of many smaller 
tools and pieces of equipment that are needed to operate a ship but are not necessarily provided by the manufacturing shipyard as 
part of ship construction), and smaller items. Costs for the mission packages for littoral combat ships, which are not funded in the 
Navy's shipbuilding accounts, also are not included.

a. CBO’s estimates under the Navy’s 2015 plan reflect only the costs of refueling aircraft carriers. Historically, the refueling of nuclear-
powered submarines was also included in the Navy’s shipbuilding accounts. In 2010, however, the Navy transferred the funding for those 
refuelings to other accounts.

New-Ship Construction
Aircraft carriers 1.5 1.8 1.8 1.7 2.4 2.4 2.7 2.5
Submarines 6.1 2.6 4.1 4.3 7.1 11.2 5.3 7.9
Surface combatants 7.4 4.7 4.2 5.4 5.2 5.2 7.5 6.0
Amphibious ships 1.4 1.5 1.7 1.5 1.1 2.3 1.8 1.8
Logistics and support ships 1.7 0.4 0.8 1.0 0.9 1.4 0.1 0.8____ ____ ____ ____ ____ ____ ____ ____

Subtotal 18.2 10.9 12.5 13.9 16.7 22.5 17.5 18.9

Carrier and Submarine 
Refuelingsa 0.4 0.9 1.3 0.9 1.4 1.0 0.6 1.0

Other Items 1.1 1.2 0.6 1.0 1.2 0.7 0.6 0.8____ ____ ____ ____ ____ ____ ____ ____
Total 19.6 13.0 14.5 15.7 19.2 24.2 18.7 20.7

New-Ship Construction
Aircraft carriers 9 16 14 12 12 10 15 12
Submarines 34 24 32 31 37 46 29 38
Surface combatants 41 43 33 39 27 21 40 29
Amphibious ships 8 14 14 11 6 10 10 8
Logistics and support ships 9 3 6 7 4 6 0 4__ __ __ __ __ __ __ __

Subtotal 92 84 87 88 87 93 94 91

Carrier and Submarine 
Refuelingsa 2 7 9 5 7 4 3 5

Other Items 6 9 4 6 6 3 3 4____ ____ ____ ____ ____ ____ ____ ____
Total 100 100 100 100 100 100 100 100

2025- 2035-
2024 2034 2044

Historical CBO's Estimates Under the Navy's 2015 Plan

Average Annual Costs (Billions of 2014 dollars)

Percentage of Average Annual Costs

1985-
1994

1995- 2015-
2044

2015-
2004

2005-
2014

1985-
2014
for the Ohio Replacement is that the Navy will recycle, 
to the extent possible, the design, technology, and parts 
used for the Virginia class. Furthermore, because ballistic 
missile submarines (like the Ohio Replacements) tend to 
be larger and less dense ships than attack submarines (like 
the Virginia class), they will be easier to build and there-
fore less expensive on a weight basis, the Navy argues.
Yet the historical record for the lead ships of new classes 
of submarines in the 1970s and 1980s provides little rea-
son to believe that ballistic missile submarines are cheaper 
by weight to build than attack submarines (see Figure 8). 
The first Ohio class submarine was more expensive to 
build than the lead ships of the two classes of attack sub-
marines built during the same period—the Los Angeles 
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Figure 8.

Cost per Thousand Tons of Various Classes of 
Submarine, Lead Ship and Class Average

Source: Congressional Budget Office based on data from the 
Department of the Navy.

Note: Cost per thousand tons of Condition A-1 displacement (the 
weight of the submarine without its crew, materiel, weapons, 
or fuel), which is analogous to lightship displacement for 
surface ships.

a. Data exclude costs for plans, which comprise nonrecurring 
engineering and detail design.

b. Although 29 Seawolf class submarines were planned, only 3 
were built.

and the Improved Los Angeles (which made design 
changes to the Los Angeles that included the addition of 
12 vertical launch system cells). In addition, the average 
costs by weight of the first 12 or 13 ships of the Ohio, 
Los Angeles, and Improved Los Angeles classes were vir-
tually identical. By the 1990s, the costs of lead ships for 
submarines had grown substantially, with both the first 
Seawolf submarine and first Virginia submarine costing 
about the same by weight—even though the Seawolf is 
20 percent larger and was built nine years earlier than the 
first Virginia.

Using data from the Virginia class submarine program, 
CBO estimates that the first Ohio Replacement sub-
marine will cost $13.8 billion in 2014 dollars. Estimating 
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(First 12 Ships)

Seawolf (SSN-21)
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the cost of the first submarine of a class with an entirely 
new design is particularly difficult because of uncertainty 
about how much the Navy will spend on nonrecurring 
engineering and detail design. All told, 12 Ohio Replace-
ment submarines would cost $92 billion in CBO’s esti-
mation, or an average of $7.7 billion each—$1.1 billion 
more per boat than the Navy’s estimate. That average 
includes the $13.8 billion estimated cost of the lead sub-
marine and a $7.1 billion average estimated cost for the 
2nd through 12th submarines. Research and develop-
ment would cost an additional $10 billion to $15 billion, 
for a total program cost of $102 billion to $107 billion, 
CBO estimates. 

Overall, the Navy expects a 19 percent improvement in 
the cost-to-weight relationship of the Ohio Replacement 
class compared with the first 12 of the Virginia class. 
CBO estimates a 4 percent improvement, which is 
based in part on savings that will probably be achieved 
because of projected concurrent production of the Ohio 
Replacement and Virginia class submarines.

Attack Submarines. Under the 2015 plan, the Navy 
would buy 31 Virginia class attack submarines. Between 
2015 and 2033, those purchases would occur mostly at a 
rate alternating between 1 and 2 per year. In 2034, the 
Navy would switch to an improved Virginia class but 
maintain the same build rate of 1 or 2 per year. With 
such a procurement schedule, the attack submarine force 
would remain at or above the Navy’s goal of 48 sub-
marines through 2024 but would then fall to between 
41 and 47 submarines between 2025 and 2034 before 
reaching or exceeding 48 submarines again beginning in 
2035 (see Figure 4 on page 9).

Senior Navy leaders have stated that Virginia class SSNs 
would have to cost $2.8 billion or less apiece for the Navy 
to be able to afford 2 per year.24 The President’s 2015 
budget indicates a current cost of those vessels of $2.6 bil-
lion each. For the entirety of the Virginia class under the 
2015 shipbuilding plan, the Navy’s and CBO’s estimates 
are virtually the same: The Navy estimates that the total 
cost for all 31 of the Virginia class submarines purchased 
between 2015 and 2044 would be about $88 billion, and 
CBO estimates that cost at $90 billion.

24. Specifically, the Navy has said that to purchase 2 Virginia class 
submarines a year, the cost would have to decline to $2.0 billion 
each in 2005 dollars, which is equivalent to $2.8 billion in 
2014 dollars.
CBO
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The Navy expects to begin purchasing the improved 
Virginia class submarine in 2034. The service’s recent 
shipbuilding plans call for the continuing evolution of 
the current submarine—as a new class of submarine—
to incorporate significant technological upgrades in sys-
tems and capabilities. CBO similarly assumed that the 
improved Virginias would incorporate changes that were 
sufficiently important to make the submarines a new 
class, although not with a wholly new design. On the 
basis of that assumption, CBO estimated, the average 
submarine would cost $3.2 billion, whereas the Navy’s 
estimate was $2.9 billion under the 2015 plan. For rea-
sons that are not clear, the Navy’s estimate is a reduction 
from an average cost of $3.3 billion under the 2014 plan. 

Although the Navy’s plan does not include submarines 
to replace the existing SSGNs when they retire in the 
2020s, the service expects to lengthen the hull of future 
Virginia class submarines to insert the Virginia Payload 
Module (VPM). The VPM would contain four large-
diameter payload tubes, each of which could carry seven 
Tomahawk missiles. That change would increase the 
submerged displacement of the submarine by nearly 
30 percent and would raise the number of the Virginia 
class’s vertical-launch weapons from 12 to 40 (in addition 
to the 27 weapons in the torpedo room). The Navy esti-
mates that 20 Virginia class submarines equipped with 
the additional payload modules would provide a “near 
equivalent” to the strike capability of the existing force 
of 4 SSGNs. The President’s 2015 budget proposed 
spending $700 million between 2015 and 2019 for 
research and development on the payload module and for 
modifying the design of the Virginia class. The Navy’s 
2015 plan, in contrast to earlier plans, now includes 
building Virginia class submarines with the VPM begin-
ning in 2021. Both the Navy’s and CBO’s estimates of 
costs reflect that change. Neither the Navy nor CBO 
assumes that the improved Virginia class will include the 
module.

Large Surface Combatants
The Navy’s 2015 plan incorporates the purchase of the 
same types of destroyers as the 2014 plan. The service 
restarted production of DDG-51 Flight IIA destroyers in 
2010 and purchased 8 ships through 2014 (in addition to 
the 62 ships that had been purchased when production 
was initially stopped in 2005). The Navy plans to pur-
chase 3 more DDG-51 Flight IIAs through 2016. 
Beginning in 2016 and continuing through 2029, the 
Navy plans to purchase 27 DDG-51s with an upgraded 
design, a configuration known as Flight III. In 2030, 
the Navy would start buying 33 DDG(X)s, a not-yet-
designed destroyer intended to replace the DDG-51 class.

The Navy is also pursuing two other strategies to boost 
its inventory of large surface combatants. One is to 
modernize 11 of its Ticonderoga class cruisers and 
thereby extend their service in the fleet through 2043. 
If the Navy does not modernize those ships, all of the 
Navy’s cruisers would be retired by 2028 (see Box 2 on 
page 11). The other critical strategy is to keep all 
DDG-51 Flight IIAs and subsequent destroyers serving 
in the fleet for 40 years. The class was originally designed 
to serve for 30 years, but the Navy has gradually increased 
the planned service life—first to 35 years and then, in the 
2009 shipbuilding plan, to 40 years—of Flight IIA and 
Flight III ships. Of the last 13 classes of destroyers and 
cruisers, 12 have been retired after serving for 30 years or 
less. Indeed, in recent years, Spruance class destroyers and 
some Ticonderoga class cruisers have been retired after 
serving 25 years or less. The Navy retired those destroyers 
for various reasons: They reached the end of their useful 
service lives, they became too expensive to maintain in 
the waning years of their service lives, or they no longer 
had the combat capabilities needed to meet existing 
threats and modernization was not considered cost-
effective.25 If the DDG-51 class met the same fate, then 
additional ship purchases would be needed to achieve the 
Navy’s inventory goal.

Taken together, the intended ship purchases, cruiser 
modernization, and extended service lives for destroyers 
would allow the Navy to meet or exceed its inventory 
goal of 88 large surface combatants in most years through 
2044 (see Figure 4 on page 9). 

DDG-51 Flight IIAs. The Navy’s existing force of 
62 DDG-51 destroyers was built in three primary config-
urations. The first 28 ships, designated Flight I or II, did 
not include a hangar for embarking helicopters—which 
play important roles in countering enemy submarines, 
attacks by small boats, and, to a lesser degree, mines. The 
next 34 ships, designated Flight IIA, included a hangar 
and were therefore able to carry two helicopters or several 

25. See the testimony of Eric J. Labs, Senior Analyst, Congressional 
Budget Office, before the Subcommittee on Seapower and 
Expeditionary Forces of the House Committee on Armed 
Services, The Navy’s Surface Combatant Programs (July 31, 2008), 
www.cbo.gov/publication/20065. 
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ship-launched unmanned aerial vehicles.26 In the Navy’s 
2015 plan, 3 new DDG-51s purchased through 2016 
(in addition to 8 purchased between 2010 and 2014 but 
not yet in the fleet) would use the Flight IIA configura-
tion but would also incorporate the latest ballistic missile 
defense capabilities.27 Those ships would have an average 
cost of $1.4 billion, in CBO’s estimation. 

DDG-51 Flight IIIs. The Navy’s strategy to meet combat-
ant commanders’ demands for greater ballistic missile 
defense capabilities than is provided by existing 
DDG-51s—and to replace 11 Ticonderoga class cruisers 
when they are retired in the 2020s—is to modify the 
design of the DDG-51 Flight IIA destroyer substantially, 
creating a Flight III configuration.28 That configuration 
would incorporate the new Air and Missile Defense 
Radar (AMDR), now under development, which is larger 
and more powerful than the radar on earlier DDG-51s. 
The effective operation of the AMDR in the new 
Flight III configuration, however, will require increasing 
the amount of electrical power and cooling available on a 
Flight III.29

 With those changes and associated increases in the ship’s 
displacement, a DDG-51 Flight III destroyer would cost 

26. For a detailed discussion of the differences between the DDG-51 
flights, see Norman Polmar, The Naval Institute Guide to the Ships 
and Aircraft of the U.S. Fleet, 19th ed. (Naval Institute Press, 
2013), pp. 140–145.

27. The Navy has announced that all existing DDG-51s will eventu-
ally be equipped with improved ballistic missile defenses; up to 
33 of those upgrades were funded by the end of fiscal year 2014. 
For more about the Navy’s plans for the DDG-51 program, see 
Ronald O’Rourke, Navy DDG-51 and DDG-1000 Destroyer 
Programs: Background and Issues for Congress, Report for Congress 
RL32109 (Congressional Research Service, July 31, 2014).

28. Combatant commanders—the four-star generals or admirals who 
head the regional commands—are responsible for all U.S. military 
operations within their geographic areas.

29. See Ronald O’Rourke, Navy Aegis Ballistic Missile Defense (BMD) 
Program: Background and Issues for Congress, Report for Congress 
RL33745 (Congressional Research Service, November 7, 2014), 
and Navy DDG-51 and DDG-1000 Destroyer Programs: Back-
ground and Issues for Congress, Report for Congress RL32109 
(Congressional Research Service, July 31, 2014). Press reports 
indicate that some Navy officials do not agree with the DDG-51 
Flight III strategy and would prefer to build Flight IIAs a little 
longer while designing an entirely new destroyer that would allow 
for greater growth potential in all respects. See Christopher P. 
Cavas, “U.S. Navy Weighs Halving LCS Order,” Defense News 
(March 17, 2013), http://tinyurl.com/kbey7qp.
about $300 million—or about 20 percent—more than a 
new Flight IIA destroyer, CBO estimates.30 Thus, CBO 
expects that the average cost per ship over the entire pro-
duction run would be $1.9 billion, or about 19 percent 
more than the Navy’s estimate of $1.6 billion.

CBO’s estimate of the costs of the DDG Flight IIA and 
Flight III ships to be purchased in the future is a little 
less than it was last year. Most of the decrease for the 
Flight III can be attributed to updated information on 
the cost of incorporating the AMDR into the Flight III 
configuration. The cost of the AMDR itself, according to 
the Navy, has declined steadily through the development 
program, and DoD’s Cost Analysis and Program Evalua-
tion (CAPE) office concurs with the reduced estimate. 
The Navy decreased its estimate for the average price of 
a DDG-51 Flight III ship from $1.8 billion in the 2014 
plan to $1.6 billion in the 2015 plan, primarily as a result 
of continued reductions in the estimate of the cost of 
the AMDR. Considerable uncertainty remains in the 
DDG-51 Flight III program, however. Costs could be 
higher or lower than CBO’s estimate, depending on the 
eventual cost and complexity of the AMDR, along with 
associated changes in the ship’s design to integrate the 
new radar. 

DDG(X) Future Guided Missile Destroyers. Like the 
Navy’s 2014 shipbuilding plan, the current plan 
includes a future class of destroyers intended to replace 
the DDG-51 Flight I and II ships when they retire in the 
late 2020s and 2030s.31 The Navy’s 2015 plan describes 
the ship as a “mid-sized future surface combatant” but 
does not provide further specification.32 CBO has 
adopted a generic DDG(X) designation, implying an 
unknown design.

30. As a point of comparison, the Navy’s first Flight IIA ship—the 
DDG-79, which incorporated such changes as a helicopter hangar 
and a larger displacement—cost about 20 percent more than the 
DDG-78. The transition from the Flight IIA to Flight III ships 
is expected to involve more extensive changes than the transition 
from the Flight I/II to Flight IIA ships.

31. That retirement date is based on the Navy’s assumption that all 
DDG-51 Flight IIAs will be modernized midway through their 
service life and will operate for 40 years.

32. Department of the Navy, Report to Congress on the Annual 
Long-Range Plan for Construction of Naval Vessels for FY 2015 
(June 2014), p. 15, http://go.usa.gov/FYZR (PDF, 3.4 MB). This 
description did not appear in previous shipbuilding plans.
CBO
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Under the 2015 plan, production of the DDG(X) would 
start in 2030, which would make it a successor to the 
DDG-51 Flight III program. The Navy says that it would 
buy 35 DDG(X)s at an average cost of $1.8 billion, or 
about $200 million more than the cost of DDG-51 
Flight III ships. Those cost estimates imply that the 
DDG(X)’s capabilities would represent a relatively mod-
est improvement over those of the DDG-51 Flight III or 
(if capabilities were significantly improved) the DDG(X) 
would be a smaller ship than the DDG-51 Flight III. 

CBO expects that the DDG(X) will have a largely new 
design but will be about the same size as the DDG-51 
Flight III—consistent with the concept of a midsized sur-
face combatant. CBO projects the average cost of the 
DDG(X) at $2.5 billion, roughly 40 percent higher than 
the Navy’s projection. Over the 2015–2044 period, CBO 
estimates, the Navy would have to spend $88 billion for 
the DDG(X) portion of the shipbuilding program—
$25 billion more than the Navy’s estimate of $63 billion. 
That difference represents nearly 40 percent of the overall 
difference of $66 billion between the Navy’s and CBO’s 
estimates of the cost of the 2015 shipbuilding plan as a 
whole. 

CBO’s current estimate of a $2.5 billion average cost for 
the DDG(X) is substantially lower than its estimate of 
$3.4 billion last year. The downward revision reflects 
CBO’s assumption that the DDG(X) would be similar in 
size to the DDG-51 Flight III, rather than significantly 
larger as CBO assumed in its estimate of the 2014 plan. 
The large amount of uncertainty about the ultimate size 
and capabilities of the DDG(X) suggests that the true 
cost could be substantially different from either the 
Navy’s or CBO’s estimate.

Littoral Combat Ships 
In the 2015 plan, the Navy envisions building a force of 
52 small surface combatants called littoral combat ships 
by 2025. The first LCS was authorized in 2005, and the 
Navy already has 20 of those ships either in its fleet or 
under construction—10 each of two different designs 
being built by two different contractors. Because those 
ships are assumed to have a service life of 25 years, the 
Navy would need to begin procuring their replacements 
in 2030. Therefore, the Navy plans to purchase 32 more 
LCSs through 2025 to complete its initial force of 
52 ships and then to purchase 34 next-generation ships, 
called LCS(X)s, between 2030 and 2044 to replace the 
first-generation LCSs as they retire.
The LCS differs from past and present U.S. warships 
in that its production program is divided into two com-
ponents—the sea frame (the ship itself ) and mission 
packages (the main combat systems). The sea frame is 
being designed and built so that mission packages can be 
switched on a given ship over time as the ship’s mission 
changes. Currently, the Navy expects to use three types 
of mission packages—one each for countering mines, 
submarines, and surface ships. It also expects that the 
LCS will be able to perform maritime security operations 
(such as sanctions enforcement, counterpiracy opera-
tions, and engagement with friendly navies) while 
equipped with any of those mission packages. In all, 
the service plans to buy 64 mission packages for the 
52 ships by 2025.33 In time, the Navy may also develop 
and purchase other types of mission packages.34

Of the 32 additional LCSs that the Navy intends to pur-
chase, 4 are planned to be purchased in 2015 and 2016—
completing the 10-ship purchase agreements with the 
two existing shipbuilders—and an additional 8 in 2016 
through 2018, under contractual arrangements that have 
not yet been announced.35 Therefore, the Navy expects to 
have 32 LCSs in the fleet or under construction by the 
end of 2018 and plans to purchase 20 more between 
2019 and 2025. 

However, the Navy’s plans for the LCS were called into 
question earlier this year by the Secretary of Defense. On 
February 24, 2014, the Secretary expressed concerns that 
the LCS and its associated mission packages, as currently 
designed, were not survivable enough and lacked offen-
sive firepower to operate independently and effectively 
against potential future adversaries that employ the most 
advanced antiship technologies and weapon systems.36 
He ordered the Navy not to contract for more than 

33. Department of the Navy, Report to Congress: Littoral Combat Ship 
Mission Packages (May 2009).

34. For more detail on the LCS program, see Ronald O’Rourke, Navy 
Littoral Combat Ship (LCS) Program: Background and Issues for 
Congress, Report for Congress RL33741 (Congressional Research 
Service, August 4, 2014). 

35. Although the Navy already has 20 LCSs in its fleet or under 
construction, 4 of those ships were purchased between 2005 and 
2009 prior to the two 10-ship contracts. Thus, the Navy needs to 
purchase 4 more ships to complete those contracts. 

36. Secretary of Defense Chuck Hagel, memorandum to the Secretary 
of the Navy and Chief of Naval Operations on the Littoral 
Combat Ship Program (February 24, 2014). 
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32 ships until it studied those issues and made proposals 
to “procure a capable and lethal small surface combatant, 
generally consistent with the capabilities of a frigate” 
by considering “a completely new design, existing ship 
designs (including the LCS), and a modified LCS.” The 
proposals were to be submitted in sufficient time to 
inform the President’s 2016 budget submission. 

On December 11, 2014, the Secretary of the Defense 
announced the results of that study: He has decided that 
the last 20 ships will be modified from the two existing 
LCS designs to include additional offensive weapons and 
survivability features. Those changes would begin with 
the ships planned for purchase in 2019. The Navy’s 2015 
shipbuilding program does not incorporate any addi-
tional costs that may be incurred as a result of the recent 
decision. In its December 2014 announcement, DoD 
estimated that its proposed changes would increase the 
cost of an LCS by a little less than 20 percent.

In the 2015 Future Years Defense Program, the Navy esti-
mates the average cost of the LCS at about $420 million 
per ship over the next five years, including the 10 ships to 
be purchased from 2016 through 2019, after the end of 
the two 10-ship contracts. That figure is well below the 
Congressionally mandated cost cap for the LCS program 
of $515 million per ship (adjusted for inflation).37 Over-
all, the Navy estimates that the 32 LCSs to be purchased 
by 2025—designated by the Navy as Flight 0—would 
cost about $464 million per ship, on average, which 
does not include any additional costs to make the LCS 
more capable of surviving attacks or more lethal to 
adversaries. 

Since its analysis of the Navy’s 2012 shipbuilding plan, 
CBO has lowered its estimate for the cost of the LCSs 
purchased between 2010 and 2015 to reflect the prices 
and terms to which the Navy and the two shipyards 
agreed. However, CBO expects that the Navy will pay 
slightly higher prices for the ships purchased after 2015, 
in part because the annual procurement quantities 
planned for those years are lower than in previous years. 

37. The National Defense Authorization Act for Fiscal Year 2010, 
which set the LCS cost cap that would apply to ships purchased 
in fiscal year 2010 and beyond, gave the Secretary of the Navy 
authority to waive compliance with the cap if doing so was 
considered in “the best interest of the United States,” if the ship 
was “affordable, within the context of the annual naval vessel 
construction plan,” or in other specific circumstances. 
In addition, CBO anticipated that changes in the design 
of the LCS in response to the Secretary’s directive would 
add 15 percent to the cost of the last 20 LCSs, which 
CBO calls the Flight 1 ships but the Navy calls small sur-
face combatants. Based on that assumption, CBO expects 
that those ships would cost an average of $600 million 
each. (CBO completed its analysis before the Secretary of 
Defense announced his decision about the configuration 
of those last ships, which DoD anticipates will add a little 
less than 20 percent to their cost. CBO will reexamine 
that issue in its analysis of the 2016 shipbuilding plan.)

Under the 2015 plan, the Navy would also buy 
34 next-generation littoral combat ships—called 
LCS(X)s—beginning in 2030. Both the Navy and CBO 
assumed that the LCS(X)s would have the capabilities of 
the Flight 0 ships they would be replacing rather than 
those of the later Flight 1 ships. The Navy’s cost estimate 
for an LCS(X) is $473 million, just slightly more (after 
adjusting for inflation) than the expected average cost of 
an LCS Flight 0. CBO estimates the average cost of the 
LCS(X) would be a little higher, about $500 million per 
ship. CBO’s current estimate is less than its estimate last 
year, when CBO assumed that the LCS(X) would look 
more like the proposed Flight 1. If the LCX(X) were 
designed to meet or exceed the capabilities of the LCS 
Flight 1, then its cost would probably be higher than the 
Navy and CBO now estimate. 

Amphibious Warfare Ships
The Navy’s inventory goal for amphibious warfare ships 
is 33. The proposed force would consist of 11 LHA or 
LHD amphibious assault ships, 11 LPD amphibious 
transport docks, and 11 replacements for the Navy’s LSD 
dock landing ships. In pursuit of that force, the 2015 
plan calls for buying 7 LHA-6s, at a rate of 1 every four 
or seven years, to replace LHD-1 class amphibious assault 
ships as they are retired.38 The plan envisions buying 
11 LX(R)s (the replacement for LSDs), 1 every other year 
between 2020 and 2028 and then 1 per year until 2034, 
to replace existing dock landing ships in the LSD-41 
and LSD-49 classes. Under the 2015 plan, the LX(R) 
would enter the fleet one year later than under the 2014 
plan. (This is the third consecutive shipbuilding plan in 
which the Navy has delayed the start of the LSD replace-
ment class by one year.) The 2015 plan would also start 

38. There is a seven-year gap between the ship purchased in 2017 and 
the next one purchased in 2024. After that, however, the LHA 
class is purchased at a rate of 1 every four years.
CBO
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replacing the LPD-17 class with a new class in the early 
2040s, buying 1 ship each in 2040, 2042, and 2044. 

The Navy also intends to keep the existing class of 
LHD-1 amphibious assault ships in service for 43 to 
45 years. That expectation, which was also stated in the 
2013 and 2014 plans, represents an increase relative to 
the 40-year service life incorporated in the 2012 plan.

With that procurement schedule and those intended 
service lives, the total number of amphibious warfare 
ships would be at or above the goal of 33 ships for about 
two-thirds of the 30-year period covered by the plan 
(see Figure 4 on page 9). After 2015, the number of such 
ships would never fall short of the goal by more than 
2 ships.

The Navy estimates that the LHA-6 class amphibious 
assault ships will cost $3.7 billion apiece. CBO’s estimate 
for those ships is slightly higher: an average of $4.0 bil-
lion per ship. Both CBO and the Navy assumed that the 
LHA-6 class ship authorized for 2016 and all subsequent 
amphibious assault ships would include well decks, neces-
sitating some redesign of the LHA-6 class—and therefore 
additional costs. (Well decks are large floodable areas in 
the sterns of most amphibious warfare ships that allow 
amphibious vehicles and craft to be launched directly 
from the ships.) Those costs are included in both the 
Navy’s and CBO’s estimates.

For the LX(R), the Navy estimates an average cost of 
$1.4 billion per ship. Since the publication of the Navy’s 
2015 plan, press reports have indicated that the service 
wants the LX(R) to be based on the hull of the LPD-17, 
which is much larger than existing LSDs. An LPD-17 
ordered today would cost about $2.1 billion. Therefore, 
to meet its estimate for the cost of the LX(R), the Navy 
would need to make significant changes to the ships and 
the manner in which it buys them. First, the LX(R) vari-
ant of the LPD-17 would need to have substantially less 
capability than the LPD-17 class. The Navy has not yet 
released any specifications or details about the capabilities 
it intends to include in the LX(R). Second, the Navy 
would need to adopt a competitive process for procure-
ment and probably also ask the Congress to give it 
multiyear, or “block buy,” authority to purchase ships—
or at least their materials—in batches of 5 to 10. Such 
authority would be similar to the multiyear contracts the 
Navy employs for the Arleigh Burke class destroyers and 
to the block buy contracts the Navy uses for Virginia class 
attack submarines and littoral combat ships. If the Navy 
did open the LX(R) to competition, the shipyards bid-
ding for the right to build the ships would probably 
incorporate the benefits of those types of contracts into 
their bids.

Based on the limited information available now, CBO 
estimates the cost of the LX(R) at an average of $1.8 bil-
lion per ship. CBO used the existing LPD-17 hull as the 
starting point for its estimate and then adjusted the ship’s 
size to reflect the reduced capability it expects for the 
LX(R). CBO’s estimate also accounts for the use of multi-
year or block buy procurement authority in a potentially 
competitive environment. Various factors could cause the 
actual cost to be above or below the estimate. For exam-
ple, it is not clear that the Navy would be able to conduct 
a full and open competition for the LX(R) in light of the 
fact that the yard currently building the LPD-17 class, 
Ingalls of Huntington-Ingalls Industries, would presum-
ably enter the bidding with a significant advantage. The 
Navy might also have a limited ability to benefit from 
competition for the LX(R) if the Congress directed 
the Navy to ensure that all of the shipyards building the 
Navy’s ships received enough business to remain profit-
able. In contrast, if the Navy designs and builds the 
LX(R) in ways that are substantially different from the 
methods used for the LPD-17, then the cost of the new 
ships could be less than CBO estimates.



Appendix:
Comparison of CBO’s and the Navy’s

Cost Estimates for Individual Ship Programs
Each year the Navy provides estimates of the 
costs of building each class of ship in its 30-year 
shipbuilding plan. The Congressional Budget Office 
also produces annual estimates. Table A-1 presents a 
comparison of the two sets of figures for the past four 
30-year plans.
Table A-1. 

Difference Between CBO’s and the Navy’s Cost Estimates for Individual Ship Programs
Percentage of Total Cost Difference

Source: Congressional Budget Office.

Note: Numbers reflect the percentage of the total cost difference between CBO’s and the Navy’s estimates for each plan: Positive values 
indicate instances in which CBO’s estimate is higher; negative values, instances in which the Navy’s is higher.

a. For each plan, the difference is expressed in constant dollars from the preceding year. For instance, the value for the 2012 plan is 
expressed in 2011 dollars; for the 2013 plan, in 2012 dollars; and so on.

Ship Program

CVN-78 Gerald R. Ford Class Aircraft Carriers 18 13 3 3

Ohio Replacement Ballistic Missile Submarines 15 13 12 20

Virginia Class Attack Submarines 1 1 -1 3

Improved Virginia Class Attack Submarines
(Replacements for Virginia class) 3 4 -3 8

DDG-51 Arleigh Burke Class Destroyers
Flight IIA 3 0 0 0

Flight III -7 11 7 11

DDG(X) Destroyers (Replacements for Arleigh Burke class) 41 34 58 38

Littoral Combat Ships 1 3 4 5

LCS(X)s (Replacements for littoral combat ships) 5 4 7 0

LX(R)s (Replacements for amphibious dock landing ships) 5 4 4 5

LHA-6 Amphibious Assault Ships 7 5 5 3

T-AO(X) Oilers 0 0 1 1

Other 8 7 4 4____ ____ ____ ____
Total 100 100 100 100

Memorandum: 
Difference in Billions of Dollarsa 74 94 76 66

2014 Plan 2015 Plan2012 Plan 2013 Plan
CBO
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